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Traffic Signals and Crossing Works

No | ocation Description of works Dates Traffic management Further information Key |
Month Location Works

Full road closure with appropriate diversions in place

High Impact

Traffic management, lane restrictions, full road closure with appropriate diversion routes in place

Works to commence early November Pe I i Ca n

and run through until June 2011

Tramway upgrade project, renewal of the permanent way, alterations to the c/way layout and traffic lanes

Common Edge Rd/School Rd/Jepson Way

13

Large scale high impact works, November to February Promenade will be reduced down to

Tower Headland scheme, Tramway upgrade project, promenade movement scheme, works to the permanent way, works

1 Road Maintenance scheme, full reconstruction of c/way 19/07/2010 for four weeks
2 Norbreck Rd Cycling Town, scheme, alterations to the junction with Guildford Ave 28/06/10 for three weeks A combination road closure and temporary signals 6 Tal bot Rd eaSt Of CeCI I St
3 |[Faraday Way Investigatory works to establish drainage and construction prior to adoption by the Authority Start date to be confirmed A combination possible road closure and temporary signals, traffic management
4 Bispham Rd Alterations to the c/way layout and access to the new PCT building (278) works Start date to be confirmed A combination traffic management possible temporary signals M ed | um I m paCt .
5 Alterations to the c/way layout and access to the new development (278) works Start date to be confirmed 6 Sq U | reS G La n e/RaVG n Seft I n d ESt .
6 Road Maintenance scheme, c/way resurfacing 13/09/10 for 4 weeks A combination traffic management possible temporary signals
7 hinpark Ave New Bus Stop works, kerbline alterations Start date to be confirmed to be complete before end Sept [Traffic management only, lane restrictions LOW I m aCt 6 Wh |te ate D r South Of P reSton O Rd
8 : : . 12/07/10 one nights work Traffic management, lane restrictions, Deansgate closed at its junction with Cookson St p g
PRM patching scheme, large sections of c/way inlay ]
9 05/07/10 one nights work Traffic management, lane restrictions, full road closure with appropriate diversion routes in place .
Town centre works to enable changes to Bus Routes. Alterations to the c/way layout and kerblines, _ o _ _ _ _ _ Works are to be carried out over niaht and scheduled not to conflict 6 Pa rk Rd /BlOOmfleld Rd
c/way markings, change of traffic direction 12/07/10 for a period of 7 weeks Traffic management, lane restrictions, full road closure with appropriate diversion routes in place with other town centre works 9
est Park Dr Cycling Towns scheme, alterations to the junctions, pedestrian refuge, f/way and c/way works Start date to be confirmed 2 week duration Traffic management, lane restrictions, temp signals
Cycling Towns scheme, f/way and c/way works, works on and adjacent to the pedestrian crossing Start date to be confirmed 2 week duration Traffic management, lane restrictions, temp signals Large scale high impact works J un Ctl on 7 Wh Ite g ate D r so uth Of Re a d S Ave

14 ! :
';z Ejh:s;[ngi; ?heeag:gﬂ\?véior?jtt\vocrtlion of the wedding chapel, comedy carpet etc) works to c/way and f/way, complete Traffic management to be confirmed, lane restrictions, full Road Closure, with appropriate diversion routes in place, temp signals |one lane northbound. February to June the promenade will closed to traffic B h A /F t G t
15 |Albert Rd / Central Dr Construction of two new bus stops Start date to be confirmed approximately 5 days Traffic management, lane restrictions ’ D ual Pel I Ca n eeC Ve OI’GS a e
16 |Reads Ave / Central Dr to Park Rd Cycling Towns scheme, fiway and c/way works Start date to be confirmed (works after November) Traffic management to be confirmed, lane restrictions, full Road Closure, with appropriate diversion routes in place, temp signals 9 P re Ston N Rd/Cl |fton Rd
. i Traffic management to be confirmed, lane restrictions, full Road Closure, with appropriate diversion routes in place, temp signals
17 |Chapel St Promenade to Central Dr Cycling Towns scheme, f/way and c/way works Start date to be confirmed (works before November) 1 O Wh |teg ate D r South Of Lyndsey AVG ‘

LTP Highway Improvement scheme, c/way resurfacing, alteration of kerblines, crossing points Start date to be confirmgd 6 week duration start date A combination of traffic management and temp signals
' ' ’ may be programmed ASAP 1 O Fl
eetwood Rd/Kelso Ave/Anchorsholme L/E/W

Revoe 20mph zone, within the area i ) -
19 Palatine Rd?CentraI Dr, Lune Grove, LTP Revoe 20mph zone, Highway improvement scheme, c/way resurfacing, installation of traffic calming measures Start date to be confirmed Traffic management, lane restrictions
. . : 04/10/10 for 4 weeks start date to be moved . : . ; ; ; ; : : 1 1 Pa I’k Rd /ReadS AVG
Traffi fi I full R I h I I
PRM patching scheme, large sections of c/way inlay to August to coincide with school holidays raffic management to be confirmed, lane restrictions, full Road Closure, with appropriate diversion routes in place, temp signals

Works can commence 05/07/10 start date to be confirmed [Traffic management, lane restrictions, full road closure with appropriate diversion routes in place

PRM patching scheme, sections of c/way inlay 1 1 HOrn by Rd/Pa rk Rd

Beechfield Ave

Cycling Towns scheme, f/way and c/way works Works are ongoing and near completion end July 1 2 L th Rd/BI f. Id Rd
ytham oomfie

23 |Kirkham Ave Cycling Towns scheme, f/way and c/way works Traffic management, lane restrictions, full road closure with appropriate diversion routes in place

Bloomfield Rd between Lytham Rd

Final surfacing cannot be completed until new lighting columns are installed

24 and Park Rd Cycling Towns scheme, f/way and c/way works Works are ongoing and near completion
25 |Promenade junction St Chads Rd Cycling Towns scheme, f/way and c/way works Works are ongoing and near completion end July Traffic management to be confirmed, lane restrictions, full Road Closure, with appropriate diversion routes in place, temp signals
26 |Abingdon St Electrical works to supply old Harveys building and remove old equipment Approximate start date 07/07/10 Traffic management, lane restrictions, f/way restrictions

Traffic management, lane restrictions, f/way restrictions Small sections of gas mains renewal

27 Queen St/ Dickson Rd National Grid Gas, mains renewal scheme, f/way and c/way works Works are programmed to start November

Promenade opposite Central Pier National Grid Gas, mains renewal scheme, f/way and c/way works Works are programmed to start November Traffic management, lane restrictions, f/way restrictions Small sections of gas mains renewal

28
Works are programmed to start November Traffic management, lane restrictions, f/way restrictions Small sections of gas mains renewal

29

Birley St junction Corporation St National Grid Gas, mains renewal scheme, f/way and c/way works

30 Back Church St National Grid Gas, mains renewal scheme, f/way and c/way works Works are programmed to start November Traffic management, road closures lane restrictions, f/way restrictions Small sections of gas mains renewal

39 hitegate Dr between Westmorland Ave |United Utilities Water Mains cleaning projects, large sections of water mains are to be cleaned using a swabbing technique | Scheme to be complete by the end of September Traffic management, road closures lane restrictions, f/way restrictions ) . o . .
nd Devonshire Sq launch and reception pits are excavated at intervals to facilitate this process g Y Impact is to be kept at a minimum by careful positioning of the launch and reception pits

3o |Whitegate Dr between Somerset Ave United Utilities Water Mains cleaning projects, large sections of water mains are to be cleaned using a swabbing technique | Scheme to be complete by the end of September Traffic management, lane restrictions, f/way restrictions mpact is to be kept at a minimum by careful positioning of the launch and reception pits
nd Greenwood Ave launch and reception pits are excavated at intervals to facilitate this process

33 Preston Old Rd between Cornwall Place |United Utilities Wa!ter Mains cleaning projec_ts, large sectiqr]s of wgter mains are to be cleaned using a swabbing technique | Scheme to be complete by the end of September Traffic management, lane restrictions, f/way restrictions mpact is to be kept at a minimum by careful positioning of the launch and reception pits
nd Preston New Rd launch and reception pits are excavated at intervals to facilitate this process

34 (Cherry Tree Rd Nth between United Utilities Water Mains cleaning projects, large sections of water mains are to be cleaned using a swabbing technique | Scheme to be complete by the end of September Traffic management, lane restrictions, f/way restrictions mpact is to be kept at a minimum by careful positioning of the launch and reception pits

Preston New Rd and Cherry Tree Rd launch and reception pits are excavated at intervals to facilitate this process

Installation of a new electricity supply to the new Tram Depot Start July and to run for 8 to 10 weeks Traffic management, lane restrictions, local road closures and possible minor diversions
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