
Digital Inspector Cost Estimate

Camera, Server, etc Cost per Vehicle £5,000

15,000£          

Role Duration (months) % of Role Cost Overhead (%) Total

Hardware Engineer 9 100 48,000£          20% 43,200£          

Software Engineer 9 100 60,000£          20% 54,000£          

Software Engineer 12 100 60,000£          20% 72,000£          

169,200£       

 Data Processing x 5 6 100 18,000£          20% 10,800£          

10,800£          

Research Lead 12 10 108,000£       20% 12,960£          

Project Lead 12 25 60,000£          20% 18,000£          

Consultancy Support 12 50 60,000£          20% 36,000£          

66,960£          

Quantity Delegates Cost

Tier 1 6 4 150£               3,600£            

Tier 2 3 10 150£               4,500£            

8,100£            

270,060£       

15%

310,569£       

Hardware

Contingency

Total Project Cost (inc Contingency)

Travel & Subs Costs

Cost for 3 vehicles

Total Project Cost
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