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Blackpool Town Deal Board Meeting No. 24 
Friday, 8th March 2024 
Conference Room 3A, No. 1 Bickerstaffe Square & MS Teams 

Blackpool Town Deal Board 
Peter Cole (Chair)  (PC)  Chartered Surveyor 
Graham Cowley  (GC)  Business in the Community 
Tracy Hopkins   (TH)  Blackpool Citizens Advice Bureau 
Neil Jack   (NJ)  Blackpool Council, Chief Executive 
Paul Maynard MP^  (PM)  MP for Blackpool North and Cleveleys 
Mark Robinson*  (MR)  Ellandi Management Ltd. 
Kate Shane   (KS)  Merlin Entertainments (Blackpool) Ltd. 
John Sullivan   (JS)  The Big Picture (Cinema Advisers) Ltd. 
Steve Williams   (SW)  Force Technology Ltd. 
Julian Winter^   (JW)  Blackpool Football Club Holdings Ltd. 
 

In Attendance 
Nick Gerrard   (NG)  Blackpool Council 
Mark Gillingham  (MG)  Blackpool Council (Project Management Office) 
Robert Latham  (RL)  Blackpool Council (Project Management Office) 
Jayjay Sanson   (JS2)  Blackpool Council (Project Management Office) 
Kevin Sturley   (KS2)  Blackpool Council (Project Management Office) 
Sam Blenkinsopp*  (SB)  Department of Work and Pensions 
Vanda de Freitas*^  (VdF)  Blackpool Council (Work and Health Programmes) 
Andrew Fletcher^  (AF2)  Blackpool Council (The Platform) 
Rob Stocks^   (RS)  Parliamentary Researcher & Communications 

Manager for Paul Maynard 
* By MS Teams; ^ For part of the meeting 
 

Notes and Actions By Whom 

1. Introduction, Welcome and Apologies  
 

a) The meeting commenced with a welcome and introduction by the Chair: 
who reflected on the progress that has been made regenerating Blackpool 
in recent years, identifying the imminent opening of several key 
developments and noting (at the Convention of the North 2024 in Leeds on 
Friday, March 1), the Secretary of State for Levelling Up, Housing and 
Communities’ announcement  that Blackpool had been awarded £90m to 
regenerate housing in the most deprived parts of the town. 

 
NJ stated the amount, to be expended over 5-6 would initially, target 
improvements in inner areas (Central and Revoe) and masterplanning 
works for South Shore and Claremont. This activity will target houses of 
multiple occupation, ill-health, deprivation, transient individuals and more. 
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Notes and Actions By Whom 

The hope is that the £90m is only stage 1; however, the initial funding will 
fundamentally change areas and create communities that local residents 
and businesses will invest in. 
 
PM commented that Blackpool continues to enjoy a high level of interest in 
Government and he hoped, as more money was needed, more would be 
forthcoming 
 
GC stated the award was consequential to the case-making  of the 
Blackpool Town Prospectus, led by the Blackpool Pride of Place Partnership 
and the partnership with Central Government with Blackpool’s status as a 
Levelling Up pilot area. He also noted that the fourth iteration of the Town 
Prospectus (which had been launched in the House of Lords) and which 
would be launched in Blackpool on 22nd March asks for a broader 
relationship with the Department for Work and Pensions (DWP) and other 
departments. A copy would be circulated with the minutes. 
 
PC noted Blackpool was becoming the levelling up blueprint for the UK and 
that there was a very positive reception for the resort at the House of Lords 
recently where the United Utilities plc chair espoused the town’s new 
conference centre and hotels; saying ‘go to Blackpool, which is 
transforming rather than Manchester where the offer isn’t changing”. 
 
JS also championed the changing offer in Blackpool; reflecting on the fact 
more still needed to be done and that people needed to be made aware of 
the change that is underway. 
 

b) Apologies were received from the following: 
 Scott Benton MP (SB), MP for Blackpool South 
 Dick Cartmell (DC), Together Lancashire 
 Alan Cavill (AC), Blackpool Council  
 Jane Cole (JC), Blackpool Transport 
 Richard Fee (RF), Nikal Ltd. 
 Steve Fogg (SF), Blackpool Teaching Hospitals NHS Foundation Trust 
 Alun Francis (AF1), Blackpool and the Fylde College 
 Debbie Francis (DF), Lancashire Enterprise Partnership 
 David Gaffney (DG), Arts Council England 
 Tina Redford (TR), Leftcoast Blackpool Ltd. 
 Helen Warren (HW), Department for Work and Pensions 
 Charlotte Schofield (CS1), Cities and Local Growth Unit (North-West 

Team) 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Nick Gerrard 
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Notes and Actions By Whom 

2. Board Membership  
 

a) The Board noted the following changes to its membership: 
 Sam Blenkinsopp (DWP) acting member replacing Helen Warren for the 

foreseeable future. 
 Julian Winter (Blackpool FC) replacing Mark McGhee  
 Tina Redford (Leftcoast Blackpool Ltd) has now left and a replacement 

will be sought.  
 

 
 
 
 
 
 
Neil Jack/ 
Peter Cole 

3. Declarations of Interest  
 

a) The Chair asked members of the Board for any new interests other than 
those previously recorded. No additional declarations were made. 
 

b) Declarations of Interest must be formally renewed annually: 
 Forms to be distributed to every Board member before next meeting  
 Form to be sent to Julian Winter as a new Board member 

 

 
 
 
 
 
 
Rob Latham 
Rob Latham 

4. Minutes of Meeting No. 23, 17th November 2023 
 

a) The Board approved the minutes of meeting No 23, 17th November 2023. 
 

b) Matters arising 
 (5a) DLUHC return. The fully signed off form was circulated to the Board 

in time for submission on 24 November. DLUHC raised questions in 
January - these were responded to on 30 January. No further questions 
have been raised. 
 

 (9) The Edge. The project team have considered the Board’s suggestions 
and found them very helpful. The team has also looked at similar 
buildings providing business support services and interior designers will 
be appointed. The main contract delivery commenced in early February 

 
 (11) Devolution consultation: noted that instead of a letter being sent 

from the Board individual Board members had been asked to respond 
directly. The next stage will be for the three Upper Tier Authorities to 
consider at Special Council meetings on 13th or 14th March. 
 

 

5. Town Deal Programme and Project Update  
 

a) Programme Update 
    The Board noted the programme update report. 

             Programme Delivery 
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Notes and Actions By Whom 

a) Whilst good progress was being made the overall RAG rating is still red 
(according to the DHLUC definitions against the original business case) 
because two schemes are significantly more than 6 months behind the 
original schedule (Edge & Revoe) and two are over 6 months behind 
(Enterprise Zone & Multiversity).  

b) In discussion it was noted that using the DLUHC definitions is considered 
‘harsh’, especially for projects like The Edge, which has been delayed for 
good reason and would, if measured versus the original targets, be red 
forever. In a discussion it was agreed to look at a more suitable rating for 
the Board’s monitoring so that the Board can see the progress against 
the revised programmes now that the projects have successfully 
commenced and ensuring both the budget and the expenditure were 
achieved within the DHLUC required timetable  

Programme Spend 
c) Rated amber. At the end of December, programme spend was 

£10,817,777.90. There is a forecast spend in the final quarter of 
£6,903,491.27  yielding a total forecast spend by the end of the financial 
year of £17,721,269.17.  £19,634,424.15 was forecast at the last 
meeting.  

Programme Risk 
d) Rated amber. Issues have not changed particularly and, whilst projects 

have risks classed as high impact, mitigating actions are in place to 
ensure the Programme’s objectives will still be met.  

               Claims 
 The Board noted the progress on claims and the steps being taken to 

ensure that they were brought up to date following the TDIP discussion 
and the recommendation from the Council’s internal audit. 

 It was also noted that the Internal audit that had reviewed the 
governance and management of the Town Deal programme had been 
given a positive endorsement overall. 

 All required external returns to DLUHC have been submitted on time, the 
last being on the 24th November covering activity to the end of 
September 2023.  Some additional minor project updates were 
requested on the 29th January and responded to on 30th with no 
outstanding issues reported.  

       b) Project progress 
            The Board noted the project progress reports 
 

Enterprise Zone 
 The  18 month major highway contract is very close to being let, which 

will open up 10.4 Ha of business sites for which the Council has a 
number of enquiries awaiting delivery of the sites. 
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Notes and Actions By Whom 

 The United Utilities objections which had held up the letting of the 
contract and hence Town Deal spend could be withdrawn soon allowing 
a start on the highway next month. 

 The ‘neat’ highway design was noted as the roadside verges and 
landscaping include swales to improve drainage 

 
The Edge 
 This project lost a year for redesign and retendering to reduce costs 

following the impact of construction inflation since the project was 
initiated, but works have now commenced on a 60 week contract 
which will see all the Town Deal funds spent this year and completion 
in 2025 

 
Illuminations rejuvenation 
 Excellent progress has been made with new features having been 

displayed and more in preparation. 
 This scheme is having a reinforcing/renewing effect, especially in the 

matter of getting people out of their cars through features like Odyssey, 
an interactive attraction which responds to pedestrians walking through 
it. 

 
Blackpool Central Courts relocation 
 The Council’s planning committee approved the new Courts building at 

the junction of Devonshire Road and Talbot Road thus enabling the new 
Courts building to start on site later this year. 

 The contract to make a £3m Town Deal contribution to the new building 
is still on hold until the current building leases are transferred. 

 With the premature closure of the Courts being accelerated by RAAC this 
will enable the other element of the Town Deal project, the demolition 
of the current buildings, to be brought forward and commence in the 
next few months. 

 
Revoe Community Sports Village 
 Productive discussions have taken place with the Football Club about 

accelerating progress which JW fully endorsed. 
 A revised agreement has been passed to the Council, which includes 

adjustments to the community pitches element 
 In respect of the properties to be acquired 12 acquisitions have been 

made thus far. When the planning application for the new East Stand is 
submitted in the summer a compulsory purchase order (CPO) for the 
acquisition of any outstanding properties on Henry Street will be made. 
In the meantime negotiations continue. 

 SW stated TDIP showed some anxiety over progress on the scheme. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

6    
 

Notes and Actions By Whom 

 JW agreed with the report adding that the delays were attributed to 
unknowns relating to land transfers and values; however, the club is now 
in a position to pass the agreements to their lawyers. 

 JW also stated Avison Young (UK) Ltd. continue to lead on the purchase 
of properties and the designs for the new stand are expected at the end 
of April allowing a planning application in June / July to support the CPO 
application. 

 
Multiversity 
 This has been a challenging project with around half the properties 

needing to be purchased either acquired or with agreed terms 
 Pursuit of the CPO which is scheduled to be made in April   
 will facilitate the acceleration of negotiations with property owners who 

have not yet come to an agreement 
 The land referencing process (establishing all the interests to be 

acquired under a CPO) will precede a three week objections period  
following which the Secretary of State will decide if a public inquiry is 
required. 

 If no inquiry is required, the CPO will be confirmed 
 If an inquiry is required, the appointed independent inspector holds the 

inquiry then makes a judgement that is then determined by the 
Secretary of State. 

 Communications and support for the tenants continues. 
 

The Platform 
 A presentation on The Platform was given later on the agenda 
 The success of the Youth Hub project was acknowledged and it was 

stated it would come to an end as a Towns Fund scheme on 31 March 
(to be supported for a further year under the Shared Prosperity Fund) 

c) Programme Risk register  
 The Board noted the Risk Register on which there had been no 

changes. 
 

d) Town Deal Community Engagement  
The Board noted the report on the community engagement event on the 
Town Deal projects that had taken place in Abingdon Street Market on 6th 
and 7th December 2023. An extensive discussion noted a number of points: 

 this was the first major engagement exercise since the Investment 
Plan was developed and was very positive 

 There were c.100 in-depth conversations with residents and visitors 
and another c.100 of lesser depth 

 Feedback was on the whole positive and people were much more 
aware of what was happening in the town than was expected.  
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Notes and Actions By Whom 

 The Chair asked if another venue (not in the town centre) would be 
better in future but it was pointed out that the event was best 
placed where the projects were nearby and a location away from 
the town centre would likely raise a wider variety of issues that 
would require a broader presence (to include the police and health 
representatives for example) and not just those representing 
regeneration activities. There were also other consultations and 
engagement events planned in other locations such as those relating 
to Homes England’s Brownfield Infrastructure Land Fund 
Programme award recently announced. 

 It was also suggested there were a lot of community events 
scheduled for Spring and ‘piggy-backing’ on some of these might be 
a good idea. 

 The Chair also commented the report identified a low level of 
interest from young people. A discussion had taken place at the 
TDIP meeting on using different media vehicles to attract young 
people and suggested young people may not have been able to 
attend during the day in any case. 

 It was also noted that the Growth and Prosperity Programme video 
was to be placed on Blackpool Transport assets. 

 PM observed that when speaking to members of the electorate and 
in schools he feels they know about the Growth and Prosperity 
Programme and projects but are concerned about money for other 
things – he also feels the involvement of young people is very 
important. 

 It was also noted that there is a request in the new Town Prospectus 
for an allocation to conduct wider community engagement exercises 

 GC commented that Business in the Community is working with the 
Council’s youth services department and the experience is good 

 GC also noted there are two dimensions to social value relating to 
our projects ; the first is founded in construction (as per the positive 
Vinci experience); the second is in the use of the amenities (e.g. 
community pitches, new conference centre, etc.) and there is a need 
to get this benefit across to our young people so they see the 
benefits from the more visible building sites. 

 MR agreed that the Vinci plc involvement has been outstanding and 
the social uplift provided by the recent developments at the Hounds 
Hill shopping centre by Grahams are substantial 

 MR offered to share Ellandi Management Ltd’s annual 
improvement plan at the next  Board meeting – this will show how 
they measure the ongoing social contributions made by the centre 

 KS stated the Pride of Place partnership has a ‘nut to crack’ in 
regards to young people and how we can get the message about 
what is relevant to young people in Blackpool across to them. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark 
Robinson 
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Notes and Actions By Whom 

 JS added, ‘There were 500 people in attendance at the Cinema 
Association (London) conference and the feedback from the young 
people was incredible – the highlight of the session.’ 

 KS also added, ‘The gap between us and them is significant and 
proven – the older attendees of the BITC supported eSports event 
needed subtitles to understand the conversations.’ 

 PM suggested the wider message is missing and a larger ‘narrative 
arc’ is needed – this has been a long term project so showing where 
Blackpool was and where it is now is required. People see what is in 
front of them, not what was there before - being able to 
communicate the whole story will show what has been achieved 
rather than relying on unpredictable journalistic narrative. 

 It was agreed to note the report and for the Council to consider 
commissioning a piece of work to develop the Blackpool story.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Nick Gerrard  

6. Town Deal Investment Panel (TDIP) Meeting No. 18, 21st  
    February 2024  
         

a) SW gave an overview of the TDIP meeting’s detailed review of progress and 
             highlighted the following points: 

 Utilising the DLUHC RAG ratings was potentially misleading and stated 
the new realistic RAG ratings would be provided in parallel to those 
generated following the DLUHC definitions. 

 The TDIP considered the £17m programme spend target to end March 
2024 to be achievable having spent £11m by the end of December 2023 

 TDIP recognised the delays to the progress (and spend) on the 
Enterprise Zone (EZ) scheme imposed by UU objections was unhelpful 
and all should acknowledge everything is not under the control of the 
project teams. 

 TDIP agreed with the overall amber rating for the programme noting 
there were several positive ‘green’ rated schemes. 

 The Panel had an extensive discussion about claims progress, the 
principal concern being that projects were progressing despite claims 
not being up to date but it was noted that the completion of internal 
claims does not prevent funds being made available to Council-led 
schemes and the Panel were happy that satisfactory safeguards are in 
place to ensure no problems arise and only legitimate expenditure 
incurred owing to the Council’s internal control systems for Town Deal 
which had recently been audited. 

 The TDIP now understands the biannual returns to Government that 
secure the funds run in parallel to the internal claims process and are 
not linked. Both processes are thorough but it was acknowledged that 
the primary focus of the project managers was on delivery. 
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Notes and Actions By Whom 

 TDIP also recognises the low number of outcomes at present is either 
due to schemes not due to have delivered them by now or due to the 
delays 

 Despite the claims situation and the lack of control over such as the UU 
objections, the TDIP considers the individual projects to be well 
controlled both financially and in delivery. 

 The TDIP was also impressed by the outcomes from the community 
engagement event. Hearing the level of understanding of the projects 
was surprising but well received. Finding out the lack of young people 
being involved was a concern but the idea of using bus videos to get the 
benefits of such as the new sports facilities was also well received 

 The SPF projects show good results and claims are c. 80% of where they 
could be 

 TDIP is impressed by the success of the Shared Prosperity Fund Project 
Board (SPFPB) which provides an open and transparent forum for 
networking and has the potential to deliver huge benefits – it is a great 
example of best practice in operation 
 

b) The Board noted the minutes and the report by the TDIP Chair and 
thanked the Panel for their continuing good work 

 
7. Shared Prosperity Fund (SPF) 
 

a) NG gave an overview of the detailed report which set out overall 
progress on the 13 SPF schemes: 
 A handful of schemes are rated amber but most are green 
 This is a good example of an integrated programme with several 

projects working together to enhance the impact of their projects 
 We need to hit a certain spend threshold at the end of March to receive 

all of next year’s funding (£3.2m) up front and we are currently on 
target to achieve this. 

b) In discussion the following points were raised: 
 TH stated that participating in the SPF Project Board and hearing from all 

the teams is important – the sharing of learning makes it feel like one 
project. 

 There will be a local evaluation of the projects by Arcadis to give Blackpool 
the local detail for future activities even though the successor to SPF is 
not yet known. Their findings will be reported to TDIP. 

 It is understood Blackpool is the only Lancashire body undertaking its 
own evaluation as other authorities are leaving evaluation to Central 
Government activity. 

 
c) The Board noted the report and the good progress being made with the 

SPF programme 
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Notes and Actions By Whom 

8. Levelling Up Fund (LUF) and Capital Regeneration 
Programme (CRP) 
 

a) Hotel Indigo (CRP) 
 NG stated it had been challenging getting this scheme ‘off the ground’ 

owing to a number of factors as set out in the report but progress was 
now being made and site investigations are aiming to start in the next 
few weeks prior acquisition and the design and subsequent tendering. 

 DHLUC had asked for a review meeting in mid-March after which they 
were satisfied that the CRP spend and delivery of the scheme could still 
be achieved within the required timescales notwithstanding the 
challenges faced.  

 The Indigo branded  hotel is part of the same group as the Holiday Inn 
(InterContinental Hotels Group, IHG) 
 

b) Multiversity (LUF) 
 Design work is progressing well and the 9th April Planning Committee 

meeting will consider the planning application. 
 An agreement is still needed with Blackpool & the Fylde College (B&FC) 

but has been complicated by the VAT situation. 
 The project has already had to absorb the cost of a £2.7m  liability for 

VAT which has added to the pressures on the overall budget. 
 

c) Town Centre Access Scheme 
 Following the initial offer of the £15.7m LUF a validation exercise has 

been undertaken by the Department for Transport (DfT)after which 
authority to proceed with the signing of an MoU is awaited and is 
anticipated this month. 

 Redesign of the scheme’s 5 phases will be required owing to the 
passage of time since the original submission but this cannot commence 
until the MoU has been received and signed. 

 There is substantial pressure to achieve delivery by March 2026 in what 
is now an incredibly tight timescale.  

 An option to extend this has been out to DfT to which a response is also 
awaited 

d)   The Board noted the progress report 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

9.The Platform  
a) Andrew Fletcher gave a presentation in the achievements of The Platform 

(attached). The following points were noted: 

The Platform Board 
Presentation.pdf  
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Notes and Actions By Whom 

 the project began with Community Renewal (CRF) funding, which was 
successful in itself but acted as the ‘pump primer’ for the Towns Fund 
scheme and whilst it was finishing as a Towns Fund scheme at the end 
of March it would then continue for another year with Shared 
Prosperity Funding. 

 168 different organisations have now given Platform beneficiaries 
positions 

 The group was reminded there are human considerations to go with the 
raw numbers (people supported with skills & into employment or 
training) 

i. Almost 63% of the young people they work with are male – 
this matches the demographic (63% of benefits claimants in 
Blackpool are male) 

ii. The majority of those worked with are from Blackpool’s most 
deprived wards 

iii. 30% of those worked with who identify as unemployed have 
been out of work for over a year 

 The team had recently received Employment Related Services 
Association (ERSA) partnership award 

 PC commented,  that the recognition is good but the project effecting 
real change is more important and with a target demographic of 1,900 
so plenty to support if funding is available 

 AF2 stated the project has the capacity to help more, as more people are 
successful, more people will be attracted plus B&FC are looking to refer 
on college leavers 

 KS stated she was proud of the project team, the care leavers activity and 
the relationships the team has forged but the gap between young people 
and the involved organisations needs to be narrowed – Big organisations 
are making pledges but a local level initiative to encourage smaller 
businesses to do the same would be useful;  

 GC stated there is clearly a need in the town for such an initiative  - the 
new prospectus asks for exactly that 

 SB stated the work they do with the Platform is remarkable, particularly 
as engaging with young people became much harder during and after the 
Covid-19 pandemic – it is a blueprint for other places and those other 
places are asking to visit and understand how it works 

 TH stated that was good to hear and that improvements to how mental 
health is handled could assist young people to engage; social prescribing 
is already helping with the identification of training and business start-
up and could be a good additional tool for the Platform. 
 PC asked how the project could be sustained and it was recognised 

that the best opportunity would be the post March 2025 successor 
to the Shared Prosperity Fund but there was currently no 
information about tat which was a concern. 
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Notes and Actions By Whom 

10. Growth & Prosperity Programme Update 
 

a) NG gave a presentation on the extraordinary amount of activity and 
completions taking place this year as many aspects of the Council’s Growth 
and Prosperity Programme were now coming to fruition (see below) 

Town Deal Board 8th 
March 20241.pdf  

b) SW congratulated the Growth & Prosperity (G&P) team on being shortlisted 
for the Medium Team of the Year at the Local Government Chronicle 
Awards 2024, the outcome of which would be know in June. 
 

c) MR stated it wasn’t long between the new Houndshill cinema development 
opening and the Frasers store opening last November, which should be 
celebrated plus since then: 

 Houndshill footfall is up 15% versus the national trend of -2.5% 
 900,000 to 1,000,000 more people have used the Houndshill 

shopping centre 
 75% of whom spend whilst there (averaging £50.00) 
 Frasers will add to the £35m contributed by the shopping centre to 

the local economy 
d) NG added: 

 Abingdon Street Market should be included in the mix as that 
opened just prior to Frasers and is now well established as a venue 
for residents and visitors alike 

 The Civil Service Hub is likely to be practically complete ahead of its 
March 2025 scheduled date with the external cladding almost 
complete and some internal fit-out is already underway 

 Showtown is due to open on 15 March to be followed closely by the 
The Backlot Cinema & Diner on 22 March 

 

 

11. Any Other Business 
a) There was none 

 

 

12. Date of Next Meeting  
a) Friday, 7th June 2024, 13:00 – 15:00 (venue TBC). 

 

 


