


Digital Inspector – Project Governance Organogram



BCC = Bristol City Council
BC = Blackpool Council
CCC = Cumbria County Council
GSL = Gaist Solutions Limited

- **Project Executive** - responsible for assuring value for money on the project and is ultimately accountable for the success of the project. Shaun Taylor has considerable experience in ensuring that such schemes deliver value for money.
- **Senior Responsible Officer** – Responsible for success of the project managing change and ensuring that risk is actively managed. Will Britain has significant experience in the delivery of major transport project both in Blackpool and more widely in the Local Council Road Investment Group (LCRIG) so is experienced in this role.
- **Senior User** - responsible for making sure that the resultant project delivers the required business needs and improvements for road users. Responsible for ensuring the needs of local communities are clearly and fully defined, committing required resources and liaising with the project team. Nick Pates, Neil McArdle and Andy Brown have strategic roles within their authorities for the management and maintenance of the highway network and as such are responsible for ensuring the needs of the asset and service users are met.
- **Senior Supplier** – responsible for ensuring coordination and delivery of the supply chain partners and that products and technologies are delivered in conformance with the specifications. Owain Hale-Heighway is responsible for the delivery of similar technology programmes across various clients.
- **Project manager** – responsible for day-to-day management of the project and work task and will delegate responsibility for the delivery of these to the Project Team, specialists or consultants as appropriate. Marc Tite has extensive experience of managing programmes directly across a range of different delivery models.
- **Project Team** – will deliver work packages as identified by the Project Manager through utilisation of internal resources, consultants and technical specialists as appropriate e.g. Framework contract. The project team will comprise officers from Procurement, Legal Services, Highways Maintenance, ICT and others as appropriate.