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1 Introduction and Background

1.1 Introduction 

1.1.1 This is the updated Infrastructure and Delivery Plan (IDP) for the Blackpool Local Plan 
Part 2:  Site Allocations and Development Management Policies.  The IDP was initially published 
in November 2014 to support the Local Plan Part 1:  Core Strategy and sought to establish what 
additional infrastructure and service needs are required to support the overarching strategy for 
new homes and jobs in the Borough to 2027.  This updated IDP will help ensure that the 
additional infrastructure and services that are needed are identified and delivered in a timely, 
co-ordinated and sustainable way.  It is also a key piece of evidence that will provide a robust 
basis on which the Council will seek to influence public, private and agency funding and 
priorities.  Alongside the Local Plan it will inform other business plans and strategies to help 
shape and influence development across the Borough.   

1.1.2 The IDP has been updated by drawing on information from Council services (such as 
education and transport) and infrastructure providers external to the Council (such as utility 
companies and the NHS).  Consultation with both internal and external partners has been 
ongoing during the preparation of the Local Plan Part 21 and has been essential to plan for the 
infrastructure needs arising from the anticipated level and location of development.  
 
 

1.2 Infrastructure Delivery 
 
1.2.1 The National Planning Policy Framework (NPPF)2  recognises that in achieving the 
economic objective of sustainable development to help build a strong, responsive and 
competitive economy, by ensuring that sufficient land of the right types is available in the right 
places and at the right time to support growth, innovation and improved productivity; and by 
identifying and coordinating the provision of infrastructure. 
 
1.2.2 In accordance with the NPPF, there is a need to ensure efficient and effective use of 
existing infrastructure, as well as providing new infrastructure which supports development. 
There is also a need to identify infrastructure of regional and sub-regional significance, and 
appropriate means of delivery. 
 
1.2.3 The term ‘infrastructure’ includes ‘physical’ infrastructure such as road and rail needs, 
flood alleviation, electricity and gas supply, and waste water; ‘social’ infrastructure such as 
education, health and community facilities and 'green' infrastructure such as parks, playing 
fields, allotments, public open space and footpaths/cycle ways.  
 
1.2.4 The Council’s approach to seeking developer contributions towards infrastructure 
provision is set out in adopted Core Strategy Policy CS11:  Planning Obligations.     

                                                           

1 As set out in the Local Plan Part 2 Statement of Consultation 
2 National Planning Policy Framework (NPPF) 2019 
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1.3 Outline Structure of the Document 
 

1.3.1 The document establishes a framework to demonstrate the deliverability of policies 
set out in the Local Plan Part 2, identifying the key programmes and projects which will 
support the delivery of the Local Plan objectives up to 2027.  The IDP includes a series of 
summary tables which highlight the programmes and projects, identifying the key delivery 
bodies and delivery mechanisms.   
 
1.3.2 The infrastructure requirements identified in this updated IDP are based upon the 
situation and assessed needs as at December 2019.   However the IDP is a ‘live’ document 
and will be reviewed and updated on an ongoing basis. 
 
1.3.3 Section 2 includes a brief overview of Blackpool with respect to its population and 
socio-economic profile followed by the sub-regional context.  It also provides an overview of 
the spatial strategy as set out in the Core Strategy document. 
 
1.3.4 Section 3 describes the current infrastructure position and any future needs across 
the Borough under the broad headings:  
 

 Physical Infrastructure;  

 Social Infrastructure; and 

 Green Infrastructure   
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2 Blackpool in Context 

2.1 Blackpool Mini Profile 

2.1.1 Blackpool is England’s largest and most popular seaside resort attracting around 
18.13 million adult visitors in 20193.  It is also the main retail, public administration, cultural and 
service centre for the wider Fylde Coast (population estimated to be around 326,0004). Located 
in the North West of England, Blackpool covers 35 km², with 11.2km of sea front. It supports a 
resident population of around 142,0005 making it the most densely populated Borough in 
Lancashire. 

 
2.1.2 Intensely urban and compact in form, Blackpool is characterised at its heart by the 
Resort Core and adjacent town centre, an area of some 5km².  This contains the iconic 
Blackpool Tower, three piers, Winter Gardens and Golden Mile.  The Resort Core also contains 
dense neighbourhoods of holiday and residential accommodation.  Blackpool’s extended period 
of development in the late 19th century and growing popularity in the early to mid-20th 
century has left a legacy of high quality late Victorian and early 20th century commercial resort 
architecture. 
  
2.1.3 Elsewhere, Blackpool is predominantly residential in character, largely built up to its 
boundaries with the few remaining areas of open land located in the south and east of the 
Borough.    
 
2.1.4 Blackpool has a workforce of around 62,5006 economically active people with an 
economy that is underpinned by tourism and the service sector. The town is also an important 
administrative centre, accommodating a number of large Government offices.  There is no 
tradition of heavy industry; however the town’s small manufacturing sector includes local 
specialism in food and drink, and plastics.  The main employment estates are largely located in 
the south of the Borough. 
 
2.1.5 The M55 connects the heart of the town to the national motorway network via 
Yeadon Way/Seasiders Way (Central Corridor). There are four railway stations within the 
Borough; Blackpool North, Blackpool South, Pleasure Beach and Layton. Almost 40% 7of 
Blackpool’s households have no access to a car and rely primarily on public transport.  
Blackpool Airport is located on the edge of Blackpool’s southern boundary in Fylde.  Although 
the airport no longer operates charter and scheduled flights to UK and other European 
destinations, it does provide for services such as the North West Air Ambulance, flying schools, 
offshore oil and gas platform helicopters, executive private jets and bespoke aviation solutions. 
 
 
2.1.6 Whilst Blackpool remains at the heart of the UK tourism and visitor economy, it has 
experienced a significant decline in visitor numbers from the 1980s onwards; a consequence of 
growing affluence, enhanced consumer choice and the perceived obsolescence of the town’s 
visitor offer. Three decades of resort decline has led to an under-performing economy, high 

                                                           

3 STEAM.    
4 Census 2012 
5 Census 2012 
6 Census 2011 
7 Census 2011 
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levels of deprivation, an unbalanced housing market and declining holiday areas. Blackpool is 
currently ranked as the most deprived local authority in the country.8 

 

2.2 Sub-Regional Context 
 

2.2.1 Blackpool lies within the Fylde Coast sub-region along with the neighbouring 
authority areas of Fylde and Wyre (see figure 1).  The sub-region demonstrates a high level of 
self-containment in terms of housing markets, travel to work patterns and economic 
functionality. 

 
2.2.2 Identifying and addressing cross-boundary issues of infrastructure supply and 
demand is a key factor in achieving the future development and economic growth of the 
Blackpool and the wider sub-region.  At a sub-regional level shared infrastructure issues 
include:  

 road capacity and  infrastructure including the A585 and evaluating the M55 to Norcross 
Link (Blue Route); 

 improving rail accessibility to key national and regional centres  and strengthening the 
role of the South Fylde rail line;  

 consideration of surface water drainage issues along the urban coastal belt; 
 
 
 

 
 
Duty to Co-operate/Memorandum of Understanding 
 
2.2.3 The Government has introduced, through the Localism Act and the National 
                                                           

8 2019 English Indices of Deprivation 

Figure 1:  The Fylde Coast sub-region 
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Planning Policy Framework (NPPF), a Duty to Co-operate on strategic planning issues9. 
 
2.2.4 The Duty to Co-operate applies to all local planning authorities (LPAs) and requires 
working with neighbouring authorities and other prescribed bodies on strategic priorities. It 
includes the potential for the preparation of joint evidence to understand sub-regional 
strategic economic and housing needs. 
 
2.2.5 LPAs are required to demonstrate that they have successfully co-operated with 
other prescribed bodies on cross-boundary issues as part of the local plan process.  
 
2.2.6 A Memorandum of Understanding has been established between Blackpool, Fylde, 
Wyre Councils and Lancashire County Council. It identifies the strategic planning issues 
which require cross boundary co-operation and collaboration in order to ensure the 
requirements of the ‘Duty to Co-operate’ are met.  It will also guide the approach that the 
four authorities take with respect to responding to strategic planning applications and 
nationally significant infrastructure projects.  In addition, a ‘Statement of Compliance with 
the Duty to Co-operate’ was produced which sets out how the Council has co-operated with 
other authorities and prescribed bodies in the preparation of the Local Plan Part 1:  Core 
Strategy. 
 
2.2.7 A Statement of Common Ground accompanies the Local Plan Part 2 and sets out 
how the Council has co-operated with neighbouring authorities and prescribed bodies set 
out in the Local Planning Regulations (2012). 
 

2.3 Overview of Spatial Strategy 
 
2.3.1 The ‘Spatial Vision’ in the Core Strategy seeks to re-establish Blackpool as the 
principal centre for business, culture, and education on the Fylde Coast with the town centre 
as the sub-regional centre for retail.  It aims to provide a high quality visitor experience; 
balanced housing offer; higher value employment uses, inner area regeneration and 
supporting growth in South Blackpool.  In delivering this Vision, the Core Strategy focuses on 
four goals: 
 
 Sustainable regeneration, diversification and growth; 
 Strengthen community wellbeing to create sustainable communities and reduce 

inequalities in Blackpool’s most deprived areas 
 Regeneration of the town centre, resort core and  inner areas to address economic, social 

and physical decline 
 Supporting growth and enhancement in South Blackpool to meet future housing and 

employment needs for Blackpool and the Fylde Coast 
 
2.3.2 Policy CS1 of the Core Strategy sets out the overarching spatial strategy for inner 
area regeneration and supporting growth in South Blackpool.  This is to be achieved by: 
 

Growth, development and investment focused on the Town Centre, Resort Core and 
neighbourhoods within the inner area. Three strategic sites are identified in the 
Town Centre - the Winter Gardens, Central Business District and the Leisure Quarter.   

 

                                                           

9 Section 110 of the Localism Act, which adds a new section (33A) into the Planning and Compulsory Purchase Act 2004 relating 
to the Duty to co-operate 

https://www.blackpool.gov.uk/Residents/Planning-environment-and-community/Planning/Planning-policy/Planning-policy.aspx
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 Supporting South Blackpool Growth to meet housing and employment needs, whilst 
recognising the important character of remaining lands at Marton Moss. 
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2.4 Housing and Employment Provision 
 

Housing   
 

2.4.1 The level of planned housing growth is set out in Policy CS2 of the Core Strategy.  
Provision is made for around 4200 new homes for the period 2012 to 2027 which equates to 
around 280 additional dwellings per annum.  This comprises sites within the existing urban 
area (including major regeneration sites), sites in South Blackpool and windfall sites. 
  
2.4.2 Further information can be found in the Housing Topic Paper (2021) which 
accompanies the Local Plan Part 2 and the Housing Requirement Technical Paper (2014) 
which accompanied the Core Strategy. 
 
Employment  
 

2.4.3 The Fylde Coast displays strong travel to work patterns and economic functionality.  
It has traditional major strengths related to its resort and coastal economy and is a 
regionally and nationally significant location for advanced manufacturing and public sector 
administration.    

 
2.4.4 The peripheral location of the Fylde Coast within the North West makes it critical to 
provide a portfolio of sustainable employment opportunities to improve economic 
performance.  The three Fylde Coast authorities have recognised the need to capitalise on 
the particular assets, strengths and opportunities of the sub-region as a whole through the 
Duty to Co-operate. 
 
2.4.5 Blackpool, Fylde and Wyre Borough Councils have undertaken separate employment 
land studies in order to assess future employment land requirements.  The Blackpool 
Employment Land Study identified a requirement for 31.5ha of employment land over the 
plan period.  In order to meet this need, the Council will continue to allocate the remaining 
available undeveloped employment land.  In addition, Fylde Council have agreed, through 
the Duty to Co-operate, to provide around 14 hectares of employment land close to the 
Blackpool boundary to meet Blackpool’s employment land shortfall.   
 
2.4.6 Complementing this, it is essential to promote better quality employment sites and 
capitalise more on existing assets such as Blackpool Town Centre and key strategic sites in 
the wider sub-region.  These sites include lands around Junction 4 of the M55, along the 
Blackpool Airport corridor, BAE Systems Enterprise Zone, Hillhouses (Thornton) and 
Fleetwood Port. 

2.4.7 Blackpool Airport Enterprise Zone (EZ) was approved in November 2015 and the site 

became operational in April 2016.  The status of the EZ is valid for 25 years and provides 

business incentives of rate relief over a period of five years and Enhanced Capital Allowance.  

2.4.8 The site covers 144 hectares of which around 62 hectares lie within Blackpool 

Borough and 82 hectares in Fylde. The site incorporates the existing Category III airport 

buildings and surrounding business and employment lands; areas of open space and sports 

playing fields.  An additional 9.4 hectares of land is identified at the Enterprise Zone which is 

included in the employment land policy in the Local Plan Part 2. 
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2.4.9 Further information can be found in the Employment Land Update Paper (2020) 
which accompanies the Local Plan Part 2 and the Employment Land Technical Paper (2014) 
which accompanied the Core Strategy. 
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3 Infrastructure Overview 

 
Physical Infrastructure 
 
 
 
 
 
 
 
 
 
 
 
 

3.1 Transport 
 
3.1.1 Blackpool Council is a local transport authority, with important cross-boundary 
linkages to Lancashire County Council, the local transport authority for neighbouring Fylde 
and Wyre boroughs. 
 
3.1.2 Blackpool has good connections by both road and rail.  The M55 motorway links 
Blackpool with the M6 motorway near Preston.  A modern electrified railway connects 
Blackpool with Liverpool, London and Manchester. 
 
3.1.3 Transport policy and delivery centres on the Local Transport Plan, which will be 
updated by 2021, incorporating the latest economic, environmental and social policy 
context.  Blackpool Council oversees the implementation of annual Local Transport Plan 
programmes in support of local and national objectives.  The Local Transport Plan process is 
key to delivering local transport priorities. 
 
3.1.4 Developing a more sustainable and efficient transport network will enable economic 
growth and opportunities for all.  Good transport for all users is vital for Blackpool’s social, 
economic and environmental wellbeing.  Road, rail and tram links provide the mainstay of 
Blackpool’s infrastructure.  These are supported by a comprehensive network of footpaths, 
cycle routes and public rights of way. 
 

The main partners in Blackpool for the provision and maintenance of physical 

infrastructure are: 

 Blackpool Council 

 United Utilities 

 Environment Agency  

 National Grid 

 Electricity North West  

 Network Rail 

 Blackpool Transport 

 British Telecom 
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Figure 2: Transport Network in Blackpool and the Fylde Coast  

 
Highways 

3.1.5 The M55 motorway, which links to the national motorway network, provides 

Blackpool with good road access, connected via Yeadon Way/Seasiders Way, to resort car 

parks and Blackpool Central (the Leisure Quarter strategic development site).  Other key 

routes into Blackpool from the motorway include Preston New Road (A583) and Progress 

Way/Squires Gate Lane (A5230).  The Highways Agency is responsible for operating and 

maintaining the M55. 

3.1.6 Good road links are needed to support Blackpool’s visitor economy, local jobs and 

services.  Strategic local roads and their associated structures are considered vital, as is good 

quality signage.  Essential repairs have been undertaken to Plymouth Road, Waterloo Road, 

Harrowside, Squires Gate and Devonshire Road bridges.  Yeadon Way has also been 

upgraded to secure this key route for the future.  For essential highway maintenance, 

emphasis has been placed on the Project Amber initiative. 

3.1.7 Through the Project Amber Initiative, Blackpool Council proactively intervenes with a 

range of highway surface treatments at the appropriate time rather than leave road surfaces 

to deteriorate to the point where larger scale and more disruptive interventions are 

required.  The initiative promotes the development and implementation of innovative 

techniques and materials to repair and maintain roads, taking account of what stage the 

road surface is in, in respect of its lifecycle, meaning that roads in fairly good condition will 

be treated to preserve their condition, thus significantly slowing the pace of deterioration. 
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3.1.8 Where necessary, the highway network has been enhanced to improve accessibility 

and resilience.  Highway improvements have been integrated with the Town Centre Quality 

Corridors programme, which has improved the public realm on key routes in and around the 

town centre, much of Cookson Street has been made two-way for example.  Traffic control 

has been improved, utilising semi-adaptive queue management technology at the 

intersection of the A586 and A587 on the outskirts of Blackpool.  Public realm improvements 

have been undertaken in district centres, for example in Bispham Village.  Further targeted 

highway network and traffic control enhancements will be implemented, utilising intelligent 

transport systems when appropriate. 

3.1.9 The Town Centre Access Scheme (TCAS) will use state of the art highway design and 

technology, providing superior highway infrastructure that improves access for all, creating 

more resilience, whilst enhancing travel options, adding vitality to the town centre and 

public realm areas.  Key junctions will be upgraded, improving access and movement for all 

highway users.  Improving network efficiency, congestion management, road safety and air 

quality are all key objectives.  This will also help with parking management. 

3.1.10 Blackpool Council’s town centre parking strategy summarises the current and future 

demand for car parking in the town centre, determines the additional car parking 

requirement and identifies how the demand can be addressed. 

3.1.11 Additional electric vehicle charging points are planned in car parks.  To reduce 

greenhouse gas emissions and help combat Climate Change, infrastructure associated with 

more sustainable transport modes is essential, in support of local and national transport 

policy.  Travel planning has a key role in encouraging the use of sustainable travel modes. 

 
Bus 
 
3.1.12 The Fylde Coast’s principal operator, Blackpool Transport, has made considerable 

strides to update its bus fleet in recent years.  The offer is complemented by Stagecoach, 

providing inter-urban services to Lancaster and Preston.  Both operators have introduced 

new technology to enhance the travel experience, Smartphone Apps for example.  Blackpool 

Council has created a Bus Hub, with new and enhanced infrastructure on both Market Street 

and Corporation Street, in the town centre.  Bus stops and shelter enhancements will 

continue to feature in highways works programmes.  Bus priority, including the utilisation of 

the latest technology, will be to the fore. 

 

Coaches 
 
3.1.13 Coach travel is an important means of travel to the resort, making a major 

contribution to the resort economy as well as having a low-carbon footprint.  To capitalise 

on this mode of transport, there is a need for convenient and attractive passenger pick-

up/drop-off points and waiting facilities, as well as sufficient and accessible coach layover 

parking, which will be important to the future development of the resort. 
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3.1.14 Blackpool Central coach station has recently been updated.  The Leisure Quarter site 

is earmarked for development, which will necessitate re-provision of the drop-off and pick-

up facilities.  Enhanced facilities for more secure coach layover are being investigated and 

will be implemented when funding becomes available. 

 
Cycling 
 
3.1.15 The National Cycle Network in the United Kingdom was initiated by the charity 

Sustrans (Sustainable Transport) and has 14,000 miles of walking and cycling routes across 

the country.  The primary route in the Blackpool is the National Cycle Network (NCN) route 

62, which runs along the coast from Fleetwood, through Blackpool to Lytham and beyond.  A 

branch of NCN 62 also runs inland through the town centre, Stanley Park and Blackpool Zoo.  

 

3.1.16 Blackpool has two explorer routes, funded through the Cycle Towns Initiative.  These 

run from the Promenade inland to Stanley Park and Blackpool Zoo. The Explorer Routes 

contribute to a network of cycle routes that are suitable for a wide range of cyclists. The 

routes provide a well signposted route to and from the Promenade and are suitable for any 

level of cyclists. Both routes are linear, but can be made in to a loop by using the shared path 

areas around Stanley Park and along the Promenade. 

 

3.1.17 Improved cycle parking has been implemented, including at Blackpool North railway 

station.  Off-road routes are on the National Cycle Network, which connects the Fylde Coast 

towns.  Advanced stop lines have been incorporated at signal-controlled junctions.  Moving 

forward, cycling facilities will continue to feature in works programmes. 

 
 
Walking 

3.1.18 The Town Centre Quality Corridors programme has improved conditions for walking 

in and around Blackpool town centre, with improved footways and pedestrian crossings.  

Elsewhere in the borough, public rights of way improvements will be progressed.  Generally, 

new and improved pedestrian crossings will feature in future highways programmes. 

 
Rail 
 
3.1.19  Blackpool benefits from two rail connections into Blackpool North and Blackpool 
South stations. 
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3.1.20 The railway line into Blackpool North was electrified by Network Rail in 2018.  

Northern Trains have new fleets of both diesel and electric stock, the former are used on the 

York services, the latter on services to Manchester and Liverpool.  Train operators Avanti 

West Coast and Grand Central provide London services.  In the future, opportunities will be 

sought to improve Blackpool North railway station and services on the South Fylde Line. 

 
 
Tram 
 
3.1.21 The Tramway, owned by Blackpool Council, serves Blackpool, Cleveleys and 

Fleetwood and is a key transport asset to the Fylde Coast. The tramway was upgraded in 

2012 to ensure the service continues to operate for future generations, investing over 

£100m, bringing the service up to modern standards and has been a great success, with 

growth in patronage, reliability and customer satisfaction.  The tramway extension to North 

Station will further enhance the network, with through services possible to Blackpool 

Pleasure Beach and Bispham.  Further extensions to the Blackpool - Fleetwood Tramway will 

be thoroughly evaluated when funding opportunities allow. 

  
Airport 
 

3.1.22 Beyond the Blackpool boundary, Blackpool International Airport is an important sub-
regional asset and will be a key driver in supporting economic growth across the Fylde Coast.  
 
The airport currently accommodates the following operations: 

 Babcock Offshore Mission Critical Services Offshore Limited (Eurocopter AS365 
Dauphins) servicing the oil and gas platforms in the Liverpool and Morecambe Bays. 

 The North West Air Ambulance 
 A variety of fixed wing and helicopter flying schools 
 Handling agents, Executive private jets and bespoke aviation solutions from Hangar 

3. 
 Handling agents, J Max Air services 
 Various fixed wing and rotary maintenance organisations 
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3.1.23 There are proposals to upgrade airport facilities to support future operations, 

including improved road access from the north. 

3.1.24 The airport was granted Enterprise Zone status in April 2016.  There are proposals to 
improve road access at the eastern gateway.  This will improve pedestrian linkages and 
provide opportunities to improve public transport access to Blackpool Airport Enterprise 
Zone 

 
Parking 
 

3.1.25 Parking provision and management has a key part to play in ensuring Blackpool 

remains a tourist destination of choice and is also instrumental in determining where Fylde 

Coast residents choose to shop.  Good quality, well-planned and accessible car parking is 

therefore required to support the vitality and viability of Blackpool Town Centre, as well as 

the resort economy.  Whilst the town has significant parking provision overall, particularly 

along Central Corridor, some of these are in more peripheral locations meaning they can be 

underused at times.  With parking pressure in the town centre and limited opportunities to 

increase provision in more central areas, the Council will support measures that will help 

make this more peripheral parking more accessible to the town centre and resort whilst also 

seeking to ensure better provision overall. 

  

3.1.26 Blackpool’s inner area neighbourhoods suffer severe seasonal shortages of car 

parking for both residents and visitors.  Whilst streets are able to cope with residential 

parking, the additional demand from visitor parking means that solutions are needed with 

respect to new parking provision and through improved access to under-used provision 

nearby.  Parking provision and management has a key part to play in ensuring Blackpool 

remains a tourist destination of choice and is also instrumental in determining where Fylde 

Coast residents choose to shop.  Good quality, well planned and accessible car parking will 

support the vitality and viability of Blackpool Town Centre.   

 
Air Quality Management  
 
3.1.27 Blackpool has one Air Quality Management Area (AQMA) in the town centre, which 

was declared in 2005.  Pollution levels are monitored continuously to determine the success 

of measures implemented through the resulting Air Quality Action Plan.  An updating and 

screening exercise was undertaken borough-wide in 2012, which showed no further AQMA 

designations necessary. 

 

3.1.28 Implementing ‘Smarter Choices’ initiatives will help reduce emissions.  Innovative 

marketing and promotion will encourage people to change their travel behaviour. Blackpool 

has an effective Travel Plan Partnership and has a track record of supporting effective 

workplace and personal travel plans. 

 

 Source: 
 Blackpool Local Transport Plan (Implementation Plan 2018 to 

2021)  

 Lancashire Transport Plan 2011-2021 

 Lancashire Strategic Economic Plan (March 2014) 
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3.2 Utilities 
 
Gas 
 
Gas Transmission 
 
3.2.1 National Grid owns and operates the high pressure gas transmission system in 
Britain.  There are no high pressure gas transmission pipelines within Blackpool. 
(http://www.nationalgrid.com/uk/LandandDevelopment/DDC/GasElectricNW/gaspipes/).  
National Grid has confirmed that the proposed growth in Blackpool is unlikely to have a 
significant effect upon the National Grid’s gas transmission infrastructure, given the scale of 
the gas transmission network. 
 
Gas Distribution 
 
3.2.2 National Grid Gas Distribution (NGGD) owns and operates the local gas distribution 
network in Blackpool.   
 
3.2.3 Reinforcements and developments of the local distribution network are generally as 
a result of overall demand in a region rather than site specific developments.  
 

Electricity 
 
3.2.4 The electricity distribution in the North West is provided by Electricity North West 
(ENW).    
 
3.2.5 Blackpool is fed by 132kV supply to three bulk supply points; Blackpool, Bispham and 
Thornton.  These bulk supply points feed 33kV Primary Sub Stations and are inter-linked for 
reliability and security.  
 
 3.2.6 There are no known Borough-wide capacity issues, although there appears to be 
particularly high utilisation rates in the network for substations in parts of the Fylde Coast 
(both 132kV and 33kV) currently at Bispham, Marton and Copse Road.   
 
3.2.7 The Council will continue to consult with providers to identify and address any 
capacity issues of proposed new development. 
 
 

3.3 Telecommunications 
 
3.3.1 There are no known issues in terms of current capacity in Blackpool and the North 
West. Telecommunications providers have been consulted throughout the Local Plan 
process.  
 
3.3.2 Blackpool has a wireless network in areas within the town centre and wider 
Blackpool. With a WiFi device, access is free of charge in the selected hot spot zones across 
the town.  
 
 
 
 

http://www.nationalgrid.com/uk/LandandDevelopment/DDC/GasElectricNW/gaspipes/
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Broadband 
 
3.3.3 Lancashire Superfast Broadband was a joint venture between Lancashire County 
Council, Blackpool and Blackburn with Darwen Councils and the twelve district authorities in 
Lancashire.   
 
3.3.4 BT was appointed as delivery partner with the aim to: 
 

 Deploy superfast broadband to areas in Lancashire that are currently uneconomical 
for private sector investment. 

 Promote superfast broadband across the whole of Lancashire 
 

3.3.5 The completion of the project phase that covers Blackpool was completed in 2014. 
 
3.3.6 The overarching vision for Blackpool Council’s ICT/Digital Strategy 2017–2022 and 
mission for the Council’s ICT Service is to ‘make Blackpool digital’.  The Council seeks to 
enable Blackpool to be a digital place with thriving digital skills and access, digital services, 
high speed connectivity, smart infrastructure, smart sensors and strong cyber defences 
enabling Blackpool to have a thriving economy with a particular emphasis on tourism.  The 
Council is working in partnership with the Department of Culture Media and Sport (DCMS) to 
implement the recommendations of the recent publication of the Future Telecoms 
Infrastructure Review 2018 which is targeting Full Fibre Broadband to all UK properties by 
2033. Blackpool Council has developed a Broadband co-operative through multiple Full Fibre 
Providers which will support the delivery of Full Fibre Broadband. 
 
North Atlantic Loop 
 
3.3.7 Blackpool subsea fibre optic cable network is a pioneering new initiative that will 
give the resort a huge competitive advantage as it seeks to attract more cutting-edge, tech-
based industries to the North West coast.  The much-anticipated connection to a subsea, 
fibre optic, Irish Sea cable network will have the capability to deliver some of the world’s 
fastest, most resilient internet speeds, securing Blackpool’s status as a key international 
route linking the UK to the rest of the world. 
 
3.3.8 The North Atlantic Loop is made up of several undersea fibre cables connecting the 
UK to the US and Northern Europe. The cable landing in Blackpool is known as 
CeltixConnect-2, this is a next generation, subsea fibre cable system that is part of the Aqua 
Comms network delivering a diverse, high capacity network connection to the USA and 
Northern Europe. With Blackpool as a strategic landing in this global undersea 
communications system, it not only brings the best available internet capabilities to the 
Fylde Coast, but also future proofs the North and the rest of mainland UK. 

 
3.3.9 This network is being built by Aqua Comms, owner and operator of their North 
Atlantic Loop fibres, an Irish company and worldwide specialist in the building and 
operations of submarine cable systems. The multi-million pound investment to connect 
Blackpool to the network has the potential to offer great value to the North of England and 
means that the town can now offer faster transatlantic switching speeds to New York than 
via traditional routes like London, <0.64 seconds, on a network route that has the capability 
to carry more than 1/3 of the world’s internet traffic. 
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3.3.10 The new fibre optic cable will support the needs of the Pan-Atlantic hyperscale 
providers that underpin today’s international cloud industry for global carriers, cloud-based 
networks, internet service providers, data centres, IT companies and the global media. 

 
3.4 Renewable Energy 
 
3.4.1 The Council has proactively installed renewable energy sources, including 
photovoltaic array and small wind turbines at the Solaris Centre and along the Promenade.  
In terms of overall carbon reduction however, the current installations are modest and make 
a limited impact on the overall reduction of Blackpool’s carbon emissions. 
 
3.4.2 AECOM was appointed by Blackpool Council to develop an evidence base to inform 
the development of CO² reduction and renewable energy policies to be included in the Core 
Strategy. 
 
3.4.3 This AECOM study assessed the scale of potential from different renewable energy 
sources in Blackpool. The promenade areas along the beach are able to support 
development of wind energy. The urban centre has significant potential for the installation 
of district heating systems, fed by combined heat and power, along with building integrated 
micro-generation alongside both existing and new development.   
 

 

 
 
 
 
 
 

 Source: 
 

 Blackpool Climate Change and Renewable Energy Study (February 2010) 

 Blackpool Council’s ICT/Digital Strategy 2017–2022 
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3.5 Water  

 
Water Supply 

 
 3.5.1 The Water Resources Management Plan 2019 prepared by United Utilities.  It sets 
out United Utilities’ strategy to achieve a long-term, best value and sustainable plan for 
water supplies in the North West. It ensures that there is an adequate supply to meet 
demand over the 25 years from 2020 to 2045, whilst ensuring that the supply system is 
resilient to drought and other hazards. The proposals for enhanced demand management 
activities will also enable a reduction in the frequency of implementing drought permits to 
augment supply by 2025.  Blackpool is located within the Strategic Resource Zone. This area 
covers South Cumbria, Lancashire, Greater Manchester, Merseyside, parts of Cheshire and 
Derbyshire. The majority of water comes from Haweswater and Thirlmere reservoirs in 
Cumbria, or the River Dee and Lake Vyrnwy in Wales. 
 
3.5.2 The Plan states that the Strategic Resource Zone is likely to have a healthy surplus of 
water through to 2040, even if its population grows more than expected or the climate 
becomes drier than predicted. 
 

 

Source: 

 Final Water Resources Management Plan 2019 (produced by United Utilities) 
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Bathing Water Quality 
 
3.5.3 There are eight bathing waters along the Fylde Coast, four of which are within 
Blackpool Borough (Bispham, Blackpool North, Blackpool Central and Blackpool South).   

Figure 4:  Water Supply Areas 
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Figure 5:  Location of Designated Bathing Waters along the Fylde Coast 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
3.5.4 The current Bathing Water Directive (76/160/EEC, revised by Directive 2006/7/EC) 
aims to reduce and prevent the pollution of bathing water, and to inform European citizens 
of the degree of pollution.  Its specific aim is to protect public health and the environment 
from pollution in bathing waters.  It lays down the minimum levels of bacteria which may be 
present in bathing waters.  The bathing season in England runs from the middle of May to 
the end of September. 
 
3.5.5 The revised Bathing Water Directive (BWD) includes more stringent water quality 
standards, a stronger beach management focus and new requirements for the provision of 
public information.  The majority of the revisions to the BWD will come into force by 2015, 
although most changes to the regulations are currently being implemented.     
 
 
3.5.6 The 2012 bathing season marked the beginning of the transition between the 
current and the revised BWD. The general tightening of legislation and new reporting of 
Bathing Water Classifications will require United Utilities to meet the maximum three spills 
per bathing season requirement.  A spill is an intermittent discharge into the sea that can 
last up to 12 hours due to the combined sewer being overloaded. 
 
3.5.7 The result of the 2019 testing showed that all of Blackpool’s bathing waters met the 
current minimum bathing water standards: 

Imagery © 2012 TerraMetrics MapData © 2012 GoogleEarth 
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3.5.9 The failures observed along the Fylde Coast in the past are a result of both regional 
and local factors. Bathing water quality is heavily influenced by diffuse sources from the 
Rivers Ribble and Wyre and from the water drainage catchment area that flows into the 
Blackpool sewerage system.  Large scale infrastructure at Fleetwood and the “spill 
reduction” schemes along the Fylde Coast have had a significant beneficial effect on local 
bathing water quality.  There does, however, remain a significant contribution from animals 
(birds, donkeys and horses), misconnections into surface water systems, storm water 
systems and direct contamination from bathers and dogs. 
 
3.5.10 Bathing water quality is an extremely significant issue for Blackpool and the visitor 
economy as consistent failures over four years will lead to mandatory warning notices on 
Blackpool’s beaches advising the public of their poor condition. 

 
Surface and Waste Water 

 
3.5.11 Directly linked to the above, a key issue for the delivery of the Local Plan is surface 
water and wastewater management.  Storm water discharge from the combined sewer 
system makes a significant contribution towards poor quality bathing water. 
 
3.5.12 Blackpool’s sewerage system is a combined system (one carrying both foul and 
surface water), resulting in large volumes of rainwater finding its way into the sewer 
network. The combined pressures of population growth and more intense storm events are 
likely to increase the load on existing infrastructure, leading to more frequent spills from the 
combined sewer overflows of Manchester Square and Anchorsholme Outfall pumping 
stations as a result. There is a need to reduce the impact of these events in order to improve 
water quality standards in receiving waters and to minimise the risk of serious damage and 
inconvenience to the public.   

Bathing Water 2019 

Bispham excellent 

Blackpool North good 

Blackpool Central good 

Blackpool South good 

Bathing 
Water 

2015 2016 2017 2018 

Bispham 
sufficient good good good 

Blackpool 
North good sufficient good sufficient 

Blackpool 
Central sufficient good good good 

Blackpool 
South excellent excellent excellent good 

Figure 6:  Recent Bathing Water Results 
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3.5.13 United Utilities is responsible for sewerage services across the Borough. Sewerage 
companies have a legal obligation to ensure that adequate sewage treatment infrastructure 
is provided to meet the requirements of new residential development. Blackpool Council has 
consulted United Utilities and the Environment Agency extensively through the development 
of the Core Strategy.  Further details of surface water and waste water capacity and 
management issues are set out in Section 4 in relation to development in South Blackpool. 

3.5.14 The primary focus of the Local Plan is Blackpool, however wider consideration of 
cross-boundary surface water issues involving both Fylde and Wyre is essential, with shared 
infrastructure and drainage issues along the urban coastal belt.  
 
3.5.15 A detailed development management policy in relation to surface water 
management has been included at the request of United Utilities and the Environment 
Agency. 
 
Existing Assets  
 
3.5.16 The existing Land Drainage Assets in the Borough consist of both culverted and open 
watercourses. There are seven pumping stations within the Borough that deal with surface 
water. The principle ones are situated at Marton Mere, which is owned and operated by the 
Council, and on Progress Way at Newhall Avenue which is operated by the Council on behalf 
of Lancashire County Council. They are subject to Routine and Reactive Maintenance 
Contracts and are monitored by 24 hour telemetry systems. Two smaller stations are at 
Mossom Lane and Carleton Cemetery, both owned and operated by the Council. Two further 
surface water pumping stations are on Highfield Road and Cornford Road and are owned 
and operated by United Utilities and have a separate incorporated foul pumping facility. 
 
3.5.17 There are a further 23 pumping stations owned and operated by United Utilities, 
varying in size and criticality.  These handle combined sewage which includes a considerable 
percentage of the Borough’s surface and ground water.  This is then transferred, via the 
Coastal Transfer Main, to a Treatment Works at Jameson Road, Fleetwood. 
 
 
Historical Position 
 
3.5.18 Prior to 1996, the majority of the Blackpool and Fleetwood urban areas were 
sewered with combined sewer system that drained to major pumping stations on the 
seafront, which then provided the discharge of all foul and surface water into the Irish Sea 
through long sea outfalls. 
  
3.5.19 The construction of the Fylde Tunnel in 1996 from Manchester Square up to 
Fleetwood and the construction of a Wastewater Treatment Facility at Fleetwood provided 
treatment of sewage for the urban area for the first time. The scheme was built primarily in 
respect of bathing water quality of the Fylde Coast from St Annes up to Fleetwood. 
 
3.5.20 Post construction improvements occurred, with bathing waters generally meeting 
the mandatory standards associated with the original EU Bathing Water Directive.   However 
the change in legislation discussed earlier will raise the quality requirements and change the 
overall status to poor performance. As a consequence,  the Environment Agency have 
required  more work in reducing spills to approximately 3 spills per bathing season. 
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3.5.21 Significant work has been undertaken at Fleetwood Wastewater Treatment Works 
to provide for additional capacity to treat a greater load from the Blackpool and Fleetwood 
areas.  However, United Utilities have expressed issues with regard to the network hydraulic 
capacity. This particularly relates to the main Fylde/Blackpool Interceptor tunnel.  This 
concern is driven by the frequency of storm spills at Manchester Square, Anchorsholme and 
Chatsworth Avenue pumping stations.  

3.5.22 United Utilities’ strategy for spill reduction has been endorsed by the Environment 
Agency. The strategy includes the development of a new model for the Blackpool, 
Fleetwood, Thornton and Cleveleys area for the removal of significant surface water from 
the old combined sewer system. The model is currently being prepared and the 
development of surface water separation options will follow subject to funding by Ofwat and 
the local authorities.  
 
3.5.23 The Water Industry works in five-year planning cycles, in which proposals are 
submitted to the water and sewerage regulator, Ofwat. As funding for the programme is 
only progressed in 5 year cycles, there can be no certainty as to sewerage provider’s longer 
term investment programme. As a result Ofwat needs to be certain that development will 
take place before it can allocate funds to develop infrastructure.  

3.5.24 The next period of investment will be 2015-2020 and United Utilities has already 
commenced looking at its programme for this period.  A submission was made early in 2014, 
with the outcome and response from Ofwat finalising the United Utilities Asset Management 
Plan in December 2014. The growth proposed in the Core Strategy will inform the 
consideration of schemes being put forward as part of the 2015-2020 programme.  
 
Work Undertaken  
 
3.5.25 A number of pieces of work have been undertaken in recent years dealing with the 
issues of surface water and bathing water quality across Blackpool and the Fylde Coast. 
 
Blackpool South Surface Water Strategy – United Utilities 
 
3.5.26 The Blackpool South Surface Water Strategy was a £30m scheme aimed at improving 
bathing water quality along Blackpool’s golden mile. The project tackles the combined 
challenges of climate change, an aging Victorian sewer network, increasing urbanisation and 
a responsive catchment. The project’s objectives are the reduction in frequency and quality 
improvement of spills within the bathing water season. The project was completed in August 
2018. 
 
3.5.27  The Central Lancashire and Blackpool Outline Water Cycle Study (WCS) was 
undertaken in April 2011 by Halcrow on behalf of Blackpool and Central Lancashire Councils 
(Preston, South Ribble and Chorley). The study assessed flood risk planning data, foul 
drainage, surface water management, water resource and infrastructure issues.   
 
3.5.28 The WCS did not identify any absolute barriers to development in Blackpool 
although it recognised that there are some constraints to development which need to be 
addressed through the development process.  
 
3.5.29 In 2012 the Fylde Peninsula Water Management Group (FPWMG) was formed. This 
is a partnership comprising representatives of the Environment Agency, United Utilities, 
Blackpool, Wyre and Fylde Councils, Lancashire County Council and Keep Britain Tidy.  
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3.5.30 The Group was established following the recognition that the organisations all had 
similar obligations that would be better addressed utilising each other’s resource and 
expertise and thus avoiding duplication. 
 
3.5.31 The intentions of the partnership are to: 
 

 Improve the quality of our bathing waters 

 Reduce the risk of surface water flooding 

 Improve coastal protection 

 Deliver legislative duties 

 Develop policy on Sustainable Drainage Systems (SuDS) and its implementation. 
 
3.5.32 A ten point action plan has been produced which sets out the work that is needed to 
deliver long term improvements to bathing water quality across the Fylde Peninsula 
including to: 
 

1. Reduce the number of spills from water company assets and reduce the flood risk 
within the sewer network. 

2. Reduce the impact of polluted surface water outfalls 
3. Target and deliver 50 hectares of retrofitted SuDS within 10 years 
4. Prioritise development on Brownfield land 
5. Management of surface water at new developments meets current best-practice 

standards 
6. Incorporate best-practice water efficiency measures in new developments. 
7. Improve Beach Management 
8. Working with the tourist industry and local businesses 
9. Promote Fylde Beach Care and develop and support community and business 

initiatives that foster ownership of bathing beaches 
10. Improve land management practices 

 
3.5.33 The group commissioned Atkins to undertake a Fylde Peninsular SuDS Study.  The 
project considered how retrofitting of SuDS could be implemented on the Peninsula to 
reduce the impacts of urban drainage flooding and combined sewer outflow spillages across 
the Fylde Coast.  The study identified two sites to pilot retrofitting SuDS: 
 
 Tesco car park, Clifton Road, Blackpool  
 Fylde Council office building and car park, St Annes 
 
 
3.5.34 A Surface Water Management Plan (SWMP) was prepared by ARUP for Blackpool 
Council.  It identified potential solutions and management options for surface water flood 
risk within Blackpool and recommend a preferred strategy. 
 

 
New Development and Surface Water Management /Sustainable Drainage Systems (SuDS) 
 
3.5.35 In recent years, United Utilities have put surface water infrastructure in place to 
support the management of surface water to provide a discharge route for the future 
discharge of surface water from developments around Junction 4 of the M55 to ensure no 
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increase in surface water volumes on the Fylde Coast combined sewer system.  Further 
information can be found at United Utilities - Blackpool South. 
 
3.5.36 In relation to sustainable drainage systems, site drainage is a major consideration 
when selecting possible development sites, development layout and design.  The treatment 
and processing of surface water within the combined system is a not a sustainable 
solution.  The current natural discharge solution for surface water for a site should be 
continued and/or mimicked. In accordance with the following hierarchy (paragraph 3.5.36), 
surface water will be expected to be managed at source and not transferred.  The transfer of 
surface water often leads to further problems in that location. The local planning authority 
will expect developers to thoroughly investigate all alternative options before discharging 
surface water, directly or indirectly, into a public sewerage network.  
 
3.5.37 The priority options for the management of surface water are:  
 

 Continue and/or mimic the site’s current natural discharge process;  
 
 Store for later use;   

 
 Discharge into infiltration systems located in porous sub soils;  

 
 Consider permeable paving materials  

 
 Attenuate flows into green engineering solutions such as ponds; swales or other 

open water features for gradual release to a watercourse and/or porous sub soils; 
 

 Attenuate by storing in tanks or sealed systems for gradual release to a watercourse; 
 

 Direct discharge to a watercourse (However, in Blackpool, several of these are 
connected to United Utilities combined sewers, which contribute to the spills 
occurring despite the large volumes of storage capacity in the system. It is therefore 
necessary to ensure that proposed new residential areas manage surface water and 
that it is released naturally into a preferred water system.) 

 
 Direct discharge to a surface water sewer; and  

 
 Only as a last resort after all other options have been discounted, including evidence 

of an assessment, controlled discharge into the combined sewerage network.  
 
3.5.38 If, after having investigated the above hierarchy it is necessary to have recourse to 
the public sewer, it will be necessary for development on greenfield sites to minimise the 
rate and volume of discharge to the public sewerage system as much as possible. On 
previously developed land, United Utilities would be looking for complete removal of surface 
water from the network by incorporating soakaways/SuDS features on the new 
development.  If this is not achievable, United Utilities would be looking to for development 
to reduce the volume of surface water discharging from the site to the original greenfield 
runoff rate however if this is not feasible for practical reasons a reduction of at least 30% will 
be sought, rising to a minimum of 50% in critical drainage areas. 
 
3.5.39 Core Strategy Policy CS9 ‘Water Management’ and Development Management 
Policy DM31 ‘Surface Water Management’ support the United Utilities approach and sets 

https://www.unitedutilities.com/blackpool
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out that all development must minimise flood risk and surface water run-off resulting from 
development and ensure no additional flow enters the sewerage system.  The policy also 
supports the retro-fitting of SuDS within existing urban areas to reduce surface water run-
off. 
 
3.5.40 There are Secondary Aquifers within the Borough which may be suitable for 
infiltration SuDS. For superficial deposit aquifers in particular, the suitability for SuDS will 
also be highly dependant on local conditions, such as depth to groundwater since high 
groundwater levels could prevent effective infiltration. However much of Blackpool has 
superficial deposits of Till which is indicated as Unproductive Strata (i.e. non aquifer). In 
these areas, the low permeability of the overlying till layer may prevent infiltration SuDS 
being feasible, even where the bedrock is more permeable. In these areas therefore, 
attenuation based SuDS will generally be more applicable. 
 
 
 
Flood and Water Management Act 2010 
 
3.5.41 The Flood and Water Management Act received Royal assent in April 2010. The Act 
provides a more comprehensive management of flood risk for people, homes and 
businesses, protects water supplies to the consumer and helps safeguard community groups 
from unaffordable rises in surface water drainage charges. 
 
 3.5.42 At unitary level, the Act establishes a SuDS approving body (SAB). The SAB has 
responsibility for the approval of proposed drainage systems in new developments and 
redevelopments (in accordance with National Standards for Sustainable Drainage). The Act 
also amends Section 106 of the Water Industry Act 1991 to make the right to connect 
surface water to the public sewer conditional on the SAB approving the drainage of the site. 
The Act also requires the SAB to adopt and maintain approved SuDS that serve more than 
one property. 
 
3.5.43  The Act requires Lead Local Flood Authorities (LLFA’s) to maintain a register and 
record important flood risk management strategies and to investigate flooding to determine 
which authority has responsibility. 
 
 

 
 

 

Source: 

 Ongoing Local Plan consultation with United Utilities and Environment Agency 

 Central Lancashire and Blackpool Outline Water Cycle Study (April 2011) 

 Fylde Peninsular Water Management Group  

 Fylde Peninsular SUDS Study (Atkins 2013) 

 Beach Management Activities along the Fylde Coast – Possible Measures to 
Control Local Bathing Water Quality (January 2013) 

 An Action Plan to Improve Bathing Waters across the Fylde Peninsula (Draft Feb 
2013) 

 Surface Water Management Plan  



 

Infrastructure and Delivery Plan Update December 2020 30 

 
3.6 Sea Defences 

 
3.6.1 The coast is a key asset for the Fylde Coast and significant public investment via 
DEFRA has taken place in recent years to provide sea defences and alleviate the risk of 
flooding. This has brought a significant improvement to public realm in Blackpool. 
 
3.6.2 The total length of coastline within the Borough is protected from coastal erosion 
and tidal inundation through the use of hard defences. The defences have been constructed 
in phases dating from 1900. The current policy of maintenance is prioritised on the basis of 
need along all sections of the seawall. The work carried out is prioritised in such a way that 
breaches of these existing defences are avoided. 
 
3.6.3 Work to improve the sea defences has been undertaken in phases since with some 
of the larger schemes comprising the regeneration of South Beach and works at Bispham to 
replace the time expired seawall.  Work was completed in 2011 to replace 3.2km of time 
expired seawall between South Pier and North Pier.    
 
3.6.4 Work was completed on a project that saw construction of new coastal defences at 
Anchorsholme, over a 1km length of seafront.  These defences include new toe protection, 
sea walls and promenade.  The cost of the scheme was £25 million, funded wholly by DEFRA. 
 
3.6.5 The Shoreline Management Plan seeks to sustain the existing coastline and beaches 
for coastal defence, recreation amenity and environmental conservation.  The Council is also 
committed to minimising coastline pollution.  Seawater quality has in the past been a 
problem, but major new infrastructure has improved quality and further improvements will 
be fully supported by the Council. 
 

 
 
 
 
 
 

 
 
 
3.7 Municipal Waste 

 
3.7.1 The Council’s wholly owned waste company, Blackpool Waste Services Limited, 
which trades as ENVECO NW Environmental Services Limited is responsible for domestic and 
selected commercial waste collection services across the Borough. 
 
 

3.8 Historic & Built Environment 
 

3.8.1 Blackpool has six Conservation Areas: 
 

 Town Centre 
 Stanley Park  

Source: 

 Blackpool Strategic Flood Risk Assessment (December 2009) 

 North West England and North Wales Shoreline Management Plan (2016) 

https://www.blackpool.gov.uk/Residents/Libraries-arts-and-heritage/Documents/Extended-Town-Centre-conservation-area-plan.pdf
https://www.blackpool.gov.uk/Residents/Libraries-arts-and-heritage/Blackpool-heritage/Conservation-areas-and-listed-buildings/Stanley-Park-conservation-area.aspx
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 Foxhall  
 Raikes Hall  
 Marton Moss 
 North Promenade  

 
3.8.2 It also has 46 listed buildings and one Grade II* Listed public park (Stanley Park). 
 
3.8.3 The maintenance and protection of the listed buildings is the responsibility of their 
respective owners. However, the Council also has a responsibility to protect these assets and 
maintain the contribution that they make to Blackpool’s culture and quality of the built 
environment.  
 
3.8.4 The Blackpool Townscape Heritage Initiative was a £2m Heritage Lottery Fund 
scheme aimed at regenerating Conservation Areas through investment in key buildings and 
public realm.  The Blackpool scheme was centred on the Town Centre Conservation Area 
with many properties being improved and a new pedestrian square and events space 
created.   
 
3.8.5 In 2009 the Council commissioned a series of nine intensive characterisation reports.  
These reports have informed the following projects: 
 

 A review of the two existing Conservation Areas with a view to extending the boundaries  

 Investigation into the potential for new conservation areas  

 The implementation of a ‘local list’ of buildings of historical or architectural significance. 
 
3.8.6 Responding to these recommendations, the North Promenade, Foxhall and Raikes 
Conservation Areas were adopted along with the extended the Town Centre Conservation 
Area to include important heritage buildings such as Blackpool Tower. In addition the 
Council has adopted 281 locally listed buildings. 

https://www.blackpool.gov.uk/Residents/Libraries-arts-and-heritage/Documents/Foxhall-Conservation-Area-A4P-140115.pdf
https://www.blackpool.gov.uk/Residents/Libraries-arts-and-heritage/Documents/Raikes-Conservation-Area-A4L-210514.pdf
https://www.blackpool.gov.uk/Residents/Planning-environment-and-community/Documents/Marton-Moss-Conservation-Area-231118.pdf
https://www.blackpool.gov.uk/Residents/Planning-environment-and-community/Documents/North-Promenade-Conservation-Area-231118.pdf
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Infrastructure  Scheme Relevant Policy  Lead  Cost Confirmed Funding  Gap Potential Funding Timescale 

Roads 
 
 
 
 

Maintenance 
improvements to 
existing highways 
(Project 30) 
 

CS5:  Connectivity         
CS12: Sustainable 
Neighbourhoods   
CS17: Blackpool Town Centre 
CS21: Leisure and Business 
Tourism                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              
CS22: Key Resort Gateways 
CS27: South Blackpool 
Transport and Connectivity 
 

Blackpool 
Council 

£30 million Blackpool Council - - Completed 
2014 

Roads Improved signage 
networks 
 
Advanced directional 
signage  
 
Improved way 
finding signage 

CS5:  Connectivity         
CS17: Blackpool Town Centre 
CS21: Leisure and Business 
Tourism                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              
CS22: Key Resort Gateways 
CS27: South Blackpool 
Transport and Connectivity 
 

Blackpool 
Council 

£0.87 million Local Transport Plan - - Completed 
2015 

Road Integrated Traffic 
Management System 

CS5:  Connectivity         
CS17: Blackpool Town Centre 
CS22: Key Resort Gateways 
CS27: South Blackpool 
Transport and Connectivity 

Blackpool 
Council 

£2.4 million Growth Deal (£1.7m) 
 
Blackpool Council 
(£0.7m) 

- - Completed 
2018 

Roads Yeadon Way 
maintenance 

CS5:  Connectivity         
CS17: Blackpool Town Centre 
CS21: Leisure and Business 
Tourism                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              
CS22: Key Resort Gateways 
CS27: South Blackpool 
Transport and Connectivity 

Blackpool 
Council 
 
Transport for 
Lancashire 
(Local Transport 
Body) 

£3.6 million Local Pinch Point Fund 
 
Blackpool Council 

-  
 
 

Completed 
2015 

Roads Upgrade of street 
lighting and signal 

CS5:  Connectivity Blackpool 
Council 

£153 million Blackpool Council 
 

- - 2010-2035 

Physical Infrastructure Summary 
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Infrastructure  Scheme Relevant Policy  Lead  Cost Confirmed Funding  Gap Potential Funding Timescale 
controlled 
installations 

CS10: Sustainable Design and  
Renewable and Low Carbon 
Energy 
CS12: Sustainable 
Neighbourhoods    
CS17: Blackpool Town Centre   
CS22: Key Resort Gateways                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     
CS26: South Blackpool 
Transport and Connectivity 

Private Finance 
Initiative 

Roads Upgrade of coach 
facilities including  
drop-off, pick-up and 
layover 

CS5:  Connectivity        
CS12: Sustainable 
Neighbourhoods 
CS17: Blackpool Town Centre                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
CS21: Leisure and Business 
Tourism 
CS20: Leisure Quarter  
CS22: Key Resort Gateways 
CS27: South Blackpool 
Transport and Connectivity 

Blackpool 
Council 

TBC - TBC TBC Over the life 
of the plan 

Roads Improvements to car 
park quality: 
- Banks Street 
- Talbot Road multi-
storey 
- Central 
- Chapel Street 
- Bonny Street 
 

CS5:  Connectivity        
CS17: Blackpool Town Centre                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
CS21: Leisure and Business 
Tourism 
CS20: Leisure Quarter  
CS22: Key Resort Gateways 
CS27: South Blackpool 
Transport and Connectivity 

Blackpool 
Council 
 
MUSE 
 
 

Forms part of 
the wider 
development 
scheme 

Developer - - All completed 
by 2016 
 

Roads Maintenance and 
improvement of 
bridges 

CS5:  Connectivity        
CS12: Sustainable 
Neighbourhoods 
CS17: Blackpool Town Centre                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
CS21: Leisure and Business 
Tourism 
CS20: Leisure Quarter  
CS22: Key Resort Gateways 

Blackpool 
Council 

£4.2 million Growth Fund (£3.8m) 
 
Blackpool Council 
(£0.4m) 

- - All completed 
by 2018 
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Infrastructure  Scheme Relevant Policy  Lead  Cost Confirmed Funding  Gap Potential Funding Timescale 
CS27: South Blackpool 
Transport and Connectivity 

Rail Electrification of line 
from Blackpool North 
to Preston and 
Manchester 

CS5: Connectivity 
CS17: Blackpool Town Centre 
CS19:  Central Business District 

Network Rail Overall cost 
£300 million 
(this includes 
Manchester to 
Liverpool 
electrification) 

Funded from the £1.3 
billion allocated by 
government for 
Network Rail’s network 
electrification 
programme 

- - Completed 
2018 

Tram New tramway 
extension  to 
Blackpool North 
Station  

CS5: Connectivity 
CS17: Blackpool Town Centre 
CS19: Central Business District 
(Talbot Gateway) 
CS21: Leisure and Business 
Tourism 
CS27: South Blackpool 
Transport and Connectivity 

Blackpool 
Council 
 
Transport for 
Lancashire 
(Local Transport 
Body) 

£18.2 million Devolved Local Major 
Scheme funding 
  
 

£1.8 million Blackpool Council 
 
CIL 

Completed 
2019 

Bus Town Centre Bus 
Hub 

CS5: Connectivity 
CS17: Blackpool Town Centre 
CS19: Central Business District 
(Talbot Gateway) 
CS21: Leisure and Business 
Tourism 
CS27: South Blackpool 
Transport and Connectivity 

Blackpool 
Council 
 
Blackpool 
Transport 

Phase 1:  around 
£250,000 
 
Phase 2:  around  
£300,000 

Department for 
Transport (National 
Productivity Investment 
Fund) 
 
Blackpool Council  

- - Completed 
2019 

Surface water 
management 

Use of attenuation 
based SuDS to 
remove surface 
water 

CS7: Quality of Design 
CS9: Water Management 
CS12: Sustainable 
Neighbourhoods 
CS25:  South Blackpool Housing 
Growth 
DM31: Surface Water 
Management 

Developer 
United Utilities 
Environment 
Agency 
Blackpool 
Council 

Determined on 
a case by case 
basis. 

Developer led 
 
 

- CIL Ongoing 

Surface water 
management 

Additional surface 
water infrastructure 
to provide a 

CS9: Water Management 
CS25:  South Blackpool Housing 
Growth 

United Utilities Approx £20 
million 

Application to be made 
to OFWAT (AMP6 
funding- 2015-2020). 

- - Completed 
2018 



 

Infrastructure and Delivery Plan Update December 2020 35 

Infrastructure  Scheme Relevant Policy  Lead  Cost Confirmed Funding  Gap Potential Funding Timescale 
discharge route for 
surface water from 
developments 
around the M55 
Junction 4. (Subject 
to funding approval) 

  

Public 
Realm/Transpo
rt 

Quality Corridors CS5:  Connectivity 
CS6:  Green Infrastructure 

Blackpool 
Council 

£7.3 million Growth Deal (£6.6m) 
 
Blackpool Council 
(£0.7m) 

-  2021 

 

Flood Defence  
(Coastal) 

Anchorsholme Coast 
Protection Scheme 

CS9: Water Management 
 

Blackpool 
Council 

£28 million DEFRA - - Completed 
2016 
 

Flood Defence 
(Surface 
Water) 

Marton Mere 
Pumping Station and 
Spillway 

CS9: Water Management 
 

Environment 
Agency 
Blackpool 
Council 

£0.5 million DEFRA - - Completed 
2015 
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Social Infrastructure 
 

 
3.9 Education and Skills 
 
3.9.1 Education in Blackpool is split into primary, secondary and post-sixteen 
education.  Primary and secondary is compulsory and provided by Blackpool Council Local 
Education Authority.  Post-sixteen education is provided by Further/Higher Education 
Colleges, Sixth Forms and vocational training providers.  There are 31 primary schools and 6 
secondary schools within the Blackpool Borough.  In addition, Armfield Academy and Unity 
Academy provides education for children aged 4-16 years.  Further information can be found 
at https://www.blackpool.gov.uk/Residents/Education-and-schools/Blackpool-
schools/Blackpool-schools.aspx#Primaryschools 
 
3.9.2 In terms of recent investment, Woodlands special school has received a full 
refurbishment of existing buildings, with completion of all works achieved in September 
2018, whilst Park Community Academy saw a new teaching block opened in 2018, providing 
space to accommodate their recent increase in pupil numbers. The two schools also saw the 
refurbishment of a new combined Sixth Form facility (Westbury Sixth Form Centre) in 2016.  
 
3.9.3 A proposal for the creation of a Free School by the Fylde Coast Academy Trust was 
approved by the Education and Skills Funding Agency. Armfield Academy was opened in 
September 2018 which on the site of the former independent Arnold School. It is an all-
through facility catering for 4-16 year olds, with nursery provision also on site. The school 
opened in September 2018 with places for 60 Reception pupils and 160 Year 7 pupils. Each 
phase will fill up one year group at a time, and all works are scheduled to be completed in 
time for the start of the 2019/20 academic year. 
 

The main partners in Blackpool for the development and provision of social 

infrastructure include: 

Blackpool Council  
Blackpool Coastal Housing 
NHS England 
Blackpool Clinical Commissioning Group  
Blackpool and the Fylde College 
Blackpool Sixth Form College 
Learning and Skills Council 
Training Providers 
Community and Voluntary Organisations  
Private Developers  
Lancashire Constabulary 
Lancashire Fire and Rescue Service 
Lancashire Ambulance Service 
Lancashire and Blackpool Tourist Board 
Lancashire County Council 

https://www.blackpool.gov.uk/Residents/Education-and-schools/Blackpool-schools/Blackpool-schools.aspx#Primaryschools
https://www.blackpool.gov.uk/Residents/Education-and-schools/Blackpool-schools/Blackpool-schools.aspx#Primaryschools
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3.9.4 Blackpool Council has recently been successful in an application to the Education 
and Skills Funding Agency for the establishment of a new special free school in the town. The 
new school will accommodate 48 pupils aged between 10 and 16, and will cater for pupils 
with Social, Emotional and Mental Health needs. There is currently no provision in Blackpool 
for pupils with these needs, meaning that they are often transported to out-of-borough 
placements. The school will be called Lotus School, and will become part of the newly-
established Champion Education Trust, along with Blackburn Central High School and 
Crosshill Special School. The capital funding for the school is being provided by the Education 
and Skills Funding Agency, who have approved Blackpool Council’s proposal to self-deliver 
the construction project through the Local Education Partnership. It is anticipated that the 
school will open to pupils from September 2020.  
 
3.9.5 The Council invested in a capital project at the Pegasus site of Educational Diversity. 
This created four additional classrooms, enabling the school to move out of the Oracle 
building and co-locate pupils on the same site, delivering cost and operational efficiencies. 
The new facility opened September 2019. 

 
3.9.6  An uplift in Blackpool’s level of educational attainment and skills at all levels is seen 
as essential to enhance the opportunities for the town’s children and young people, and to 
support inward investment and Blackpool’s longer term prosperity. 
 
Primary Schools 

3.9.7 The town’s primary schools are well located across Blackpool’s residential 
neighbourhoods to meet existing community needs.  
 

 3.9.8 Blackpool’s School Place Plan confirms that surplus capacity in primary schools 
reduced to approximately 6.8% across the borough in 2018/19. Previous recommendations 
have been to keep available capacity at around 5-8% to allow for parental preference. 
However, Reception Year pupils peaked in 2018/19, and due to the predicted decrease in 
primary pupil numbers, the surplus capacity is forecast to increase to 14% by 2027/28. The 
spare capacity is more acute in the south planning area of the town, where it is estimated to 
reach 16.7%.  
 
3.9.9 As a result of the forecast oversupply of primary places, the local authority will 
object to any requests to increase primary provision in the town. During a consultation with 
schools and stakeholders in summer 2019, expressions of interest were invited from primary 
schools who would be in a position to reduce their Published Admissions Number, 
particularly in the south planning area of the town. The local authority’s preference would 
be for a reduction of numbers in three-form entry schools, but all options will be considered. 
Failing the voluntary reduction in Published Admissions Numbers, the local authority will 
consider alternative solutions, including the potential closure of one or more schools. 

 
 

Secondary Schools 
 

3.9.10 Three Blackpool schools were redeveloped as part of the BSF programme; Highfield 
Humanities College, St Mary's Catholic College and The Mountford Centre.  Highfield School 
has been completely rebuilt at a cost of £23m, with the new school opening in September 
2012.  The majority of St Mary's Catholic College was rebuilt, incorporating a sixth form 
college and primary school, with the remainder remodelled and refurbished to 
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accommodate 1,400 pupils.  This project, cost £22m and was completed in June 2013.  The 
Mountford Centre, a facility for pupils with emotional, behavioural and social problems, 
received £200,000 to fund refurbishment and ICT provision. 
 
3.9.11 The BSF programme has enabled the number of school places available in secondary 
schools in each area to be adjusted to reflect demographic changes.  
 
3.9.12 Unity College in North Shore was awarded £8 million through the Government’s 
Primary Capital Programme Basic Need funding which has enabled the radical remodelling of 
the site and is due to be completed by 2014. 
 
3.9.13 Bispham High School and Collegiate High School were merged into one brand new 
school – Aspire Academy,  which opened in September 2015.  The new school was built on 
the former Collegiate site. 
 

3.9.14 Over the course of the School Place Plan period (2020-2028), surplus capacity in 
secondary schools is forecast to peak at approximately 14% in 2021/22. Capacity reduces to 
just over 7% by 2027/28, however small year groups currently in the later years of school will 
be replaced by increasingly larger year groups, placing pressure on the Year 7 intake.  
 
3.9.15 There are currently 1545 Year 7 places available in the town at present levels of 
Published Admission Numbers, however, there are more than 1545 pupils in each of the 
primary year groups in the town. The provision of places for Blackpool residents therefore 
relies on the continued availability of places in Lancashire schools. As already described, the 
forecasts in this plan make assumptions about housing growth within Blackpool, and a 
reduction in cross-border migration. With these assumptions, the Year 7 numbers look set to 
peak at exactly 1545 in 2025/26 before beginning to reduce again. This situation will require 
close monitoring over the coming years in order to understand whether action is required to 
address a potential shortfall. The shortfall could be more pronounced if plans for a more 
inclusive secondary sector result in fewer pupils attending special schools and the Pupil 
Referral Unit in future.  
 
3.9.16 The Local Authority is therefore unlikely to agree to requests for permanent 
reductions in Published Admissions Numbers, and may require additional capacity for Year 7 
intakes for a short period of time. The local authority would first seek opportunities to 
unlock existing capacity within the school building estate, prior to creating new provision. 
During the summer 2019 consultation, expressions of interest were invited from secondary 
schools who may be in a position to accommodate a temporary increase in Year 7 admission 
numbers during the academic years 2023/24 to 2026/27, particularly in the north and 
central planning areas of the town.  
 

 
Further/Higher Education/Training 

3.9.12 Providers of post 16 education in Blackpool include: 

 

Source: 
 Blackpool Council Education Department 
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 Blackpool Sixth Form 

 St Mary’s Sixth Form 

 Blackpool and the Fylde College 

 
3.9.13 Blackpool Sixth Form College has been subject to a £35m redevelopment 
programme in order to provide high quality academic and vocational learning in a university 
style setting. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
3.9.14 Blackpool and The Fylde College announced plans in 2010 for a £52.5million phased 
10 year redevelopment strategy for its Fleetwood Nautical, Bispham, University Centre and 
Ansdell campuses. The plans include a combination of refurbishment, upgrading existing 
buildings and selective new build.  
 
3.9.15 The first phase took place between 2010 and 2013 and included a full refurbishment 
of Fleetwood Nautical Campus and minor refurbishment of the Fleetwood halls of residence.  
 
3.9.16 This phase also included the major rejuvenation to the 1960’s Cleveleys building at 
Bispham Campus, with external alterations to the seven storey concrete structure. Phase 
two, scheduled took place 2014-15 and saw other buildings at Bispham Campus undergo the 
same cladding and service upgrades.  
 
3.9.17 During the third and fourth phases, a new technology building was developed at 
Bispham, providing replacement accommodation for the Engineering and Construction 
schools. Minor refurbishment and improvements to landscaping also took place during these 
phases.  
 
3.9.18 Projects elsewhere to improve the efficiency of the College and continue to deliver 
quality education included: 
 

 Relocation of adult and community courses from Carr Head to other accessible local 
community venues. 

 Continued support of the Blackpool Build Up project, which provides 8 weeks of 
construction work training to unemployed adults. 
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 Developing the University Centre’s own 20 year strategy – Blackpool and the Fylde 
College is currently the country’s third largest FE provider of HE. 

 Developing a Fylde Coast Employment and Skills Strategy to develop better 
intelligence and understanding of current skills and future skill requirements of 
employers in Blackpool and the Fylde coast area. 

 
 
Children’s Centres 
 
3.9.19  There are two types of centres in Blackpool. These work together so residents can 

access a range of services that are in walking distance from their homes: 

 
3.9.20 Large children’s centres locally know as Family Hubs provide enhanced services for 
all residents of all ages, and extended opening hours.  The new larger children’s centres 
bring services into the community making them more inclusive and accessible. These 
include: 

 Housing support 
 Birth registration 
 Expert advice on healthcare, parenting and family support 
 Mental health drop-in sessions 
 Adult learning courses etc 
 

Family Hubs 

Centre  Address 

Talbot and Brunswick Gorton Street, Blackpool FY1 3JW 

Grange Park 31 Dingle Avenue, Blackpool FY3 7NX 

Revoe Grasmere Road, Blackpool FY1 5HP 

 
3.9.21 Additional Outreach centres are where activities are delivered on site.  These are co-
ordinated by the large family hubs and delivered by partner organisations. 
 

Outreach centres 

Family hub  Outreach centres 

Talbot and Brunswick Westminster, Westminster Road, Blackpool FY1 2QF 

Grange Park Kincraig, Kingcraig Road, Bispham FY2 0HN 

Revoe 
Baines, Penrose Avenue, Blackpool FY4 4DJ 
Mereside, Langdale Road, Blackpool FY4 4RR 
Thames, Severn Road, Blackpool FY4 1ED 

 
Libraries 

3.9.22  There are eight libraries conveniently located across the Borough.   
 
Creative Industries 

3.9.23  FYCreatives opened in Blackpool in 2008 as the first dedicated business incubator 
space for new and growing creative companies on the Fylde Coast.  Following on from its 
success, a £600,000 scheme to create a further 12 offices for creative industries use was 
developed (81 Central). These offices are located in the heart of the town centre, next to the 
Winter Gardens on Church Street.  
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Youth Facilities 
 
3.9.24 A collective ambition within the town to help young people, part of this has been 
achieved through the development of a £4 million Youth Hub.  The centre, completed in 
2012, is an innovative, purpose built facility offering an extensive range of activities and 
services that contribute to young people‘s personal development and enterprise skills.  
Southpoint is located to the south of the town providing access into services through the 
school, library and leisure centre.   
 

 
 
 
 
 
 
 

  
 
 
 
 
 
3.10 Health Provision 
 
3.10.1 The NHS underwent major changes as a result of the Health and Social Care Act 
2012.  Responsibility for doctors and dentists is now with NHS England.  The role of Public 
Health has been absorbed by the Council.  The Blackpool Clinical Commissioning Group 
(CCG) is responsible for purchasing health/medical services on behalf of the Blackpool 
population. 
 

3.10.2 The health economy across the Fylde Coast is developing new models of care which 
will be delivered in four neighbourhoods across Blackpool; integrating a range of primary, 
community, acute, social, third sector and other services around the registered populations 
of practices. Neighbourhoods are based on groups of GP practices covering populations of 
30,000 to 50,000, patients, and builds on their local health, social care, voluntary service and 
estate assets available to deliver integrated care. Taking a geographic approach enables the 
various supporting links among statutory, public and third sector services to be maximised. It 
also ensures that some of the more enduring problems of social isolation, loneliness and 
poor mental health, much of which underpins poor physical health, will be tackled more 
effectively. 
 
3.10.3 Further information about the neighbourhoods and plans for new models of care 
can be found at https://healthierfyldecoast.nhs.uk/about-healthier-fylde-coast/primary-
care-networks-and-neighbourhoods 
 

https://healthierfyldecoast.nhs.uk/about-healthier-fylde-coast/primary-care-networks-and-neighbourhoods
https://healthierfyldecoast.nhs.uk/about-healthier-fylde-coast/primary-care-networks-and-neighbourhoods
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GPs and Dental Practices 
 
3.10.4 The existing health infrastructure in Blackpool includes 17 GP Practices and around 
13 Dental Practices.  These are well located across the Borough.  Further information can be 
found at Blackpool GP Practice Populations (blackpooljsna.org.uk) 
 
 
3.10.5 Blackpool has three multi-use Primary Care Centres providing health services to the 
Borough: 
 

 North - Moor Park Health and Leisure Centre 

 Central -  Whitegate Health Centre 

 South - South Shore Primary Care Centre 
 
3.10.6 These bring together a much wider range and higher standard of health facilities 
under one roof making them more accessible to the community. 
 
3.10.7 The Moor Park Health and Leisure Centre is an innovative facility bringing together a 
range of facilities and services under one roof, including fitness studios, sports hall, and 
swimming pool.  In addition, there are three GP surgeries, a chemist, library and Learning 
Centre, cafe and large outdoor play area, all located on one site. 
 
3.10.8 There are ongoing negotiations to move additional hospital services into the three 
centres in order to make them more accessible to the community. 
 

 
 
Hospitals 
 
Blackpool Victoria Hospital  
 
3.10.9 Blackpool Victoria Hospital is a large acute hospital that treats more than 80,000 
day-case and inpatients and more than 200,000 outpatients from across Blackpool, Fylde 
and Wyre every year. Its Emergency Department is one of the busiest in the country with 
more than 80,000 attendances every year. The hospital has 767 beds and employs more 
than 3,000 members of staff. It provides a wide range of services and is one of four hospitals 
in the North West that provides specialist cardiac services and serves heart patients from 
Lancashire and South Cumbria. 
 

Figure 9:  GPs in Blackpool 

http://www.blackpooljsna.org.uk/Blackpool-Profile/Blackpool-GP-Practice-Populations.aspx
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3.10.10 Plans to enhance and expand Blackpool’s emergency care departments in a new 
‘Emergency Village’ have moved onto the next phase of construction in collaboration with 
Lancashire and South Cumbria Foundation Trust. 
 
3.10.11 Lancashire and South Cumbria Foundation Trust have submitted a business case to 
access approximately £8.1m of national funding. This is to improve the service offering, 
enhance rehabilitation provision and to also support people with urgent mental health 
needs. 
 
3.10.12 The Emergency Village will create a better Emergency Department and improved 
Critical Care wards by upgrading facilities and adding capacity which will enhance the patient 
experience across the Fylde coast. 
 
3.10.13 Further information can be found at: www.bfwh.nhs.uk/emergency-village 
 
The Harbour 
 
3.10.14 A new mental health facility, The Harbour, is located in the south of the Borough at 
Whyndyke Farm which replaced outdated facilities at Victoria Hospital.  The facility 
comprises a 143 bed inpatient unit that specialises in the provision of acute adult mental 
healthcare services for patients across Blackpool and the Fylde Coast. 
 

 
 
 
Bispham Hospital 
 
3.10.15 Bispham Rehabilitation Hospital is a 40-bed Therapy Unit that helps adults to get 
back on their feet and return home after accidents, surgery or illness, specialising in short 
stays up 6 weeks.  
 
Future requirements 
 
3.10.16  In consultation with the Council’s Public Health Specialist, it has been confirmed that 
in terms of GP Practices, there is adequate healthcare provision to deal with the proposed 
housing growth over the plan period.  This includes sufficient capacity at the South Shore 
Primary Care Centre to cater for the two housing sites located in South Blackpool providing 
around 750 new homes.  Concerns were raised regarding the potential wider development 
of lands around Junction 4 of the M55, the majority of which would be located within Fylde 

http://www.bfwh.nhs.uk/emergency-village
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Borough.  This issue is identified within the Duty to Co-operate and is dealt with through 
Fylde’s Local Plan. 
 
3.10.17 The further major improvement of health facilities will be focused on the continuing 
replacement of outdated facilities and the provision of new services within the existing main 
Blackpool Victoria Hospital site, with an ongoing long term programme for the phased 
redevelopment of the site. 
 

 
 
3.11 Community and Day Centres  
 
3.11.1 The New Langdale Care Centre provides a state of the art facility offering day 
services for adults aged 18 and over who have a learning disabilities and who are eligible for 
social care services. The centre offers a wide range of activities based on individual needs.   
 

3.12 Emergency Services 
 
Police 
 
3.12.1 Blackpool has one divisional headquarters and a Town Centre presence: 
 

 Divisional Headquarters, Gerry Richardson Way off Clifton Road Blackpool 
 Blackpool (Town Centre) Front Counter, Municipal Buildings, Talbot Road, Blackpool 

 
 
3.12.3 The Council has consulted Lancashire Constabulary throughout the Local Plan 
process and no capacity issues have been raised. 
 
 
Fire 
 
3.12.4 Blackpool has three fire stations across the Borough which are; 
 

 Blackpool Central, Forest Gate 
 Bispham, Red Bank Road 
 Blackpool South Shore, St Anne’s Road 

 
3.11.5 The Council has consulted Lancashire Fire and Rescue throughout the Local Plan 
process and no capacity issues have been raised. 
 
 
 
Ambulance 

Source: 

 Ongoing Local Plan Consultation with NHS England and Public Health 

 Blackpool Joint Strategic Needs Assessment 
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3.12.6 Blackpool’s ambulance stations are at the following locations: 

 Waterloo Road, Blackpool 
 Blackpool Victoria Hospital 

 
3.12.7 The Council has consulted the Lancashire Ambulance Service throughout the Local 
Plan process and no capacity issues have been raised. 
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Infrastructure  Scheme  Relevant Policy  Lead  Cost Confirmed 
Funding 

Gap Potential Funding Timescale 

Education - 
Primary School 

Requirement for new 
primary school in South 
Blackpool 

CS15:  Health and 
Education 

Blackpool Council, 
Lancashire County 
Council, 
Fylde Borough 
Council 

£4-5 million Developer - - As part of first 
phase of 
Whyndyke Farm 
Development 

Education - 
Primary Schools 

New Primary School 
(Lotus)-  Clifton Road  

CS15:  Health and 
Education 

Blackpool Council 
 

£5 million Department for 
Education 

- -  2020 

Education -
Secondary 
Schools 

Requirement for new 
secondary school close to 
the Town Centre 

CS15:  Health and 
Education  

Blackpool Council £12 million - £12 million DfE 
 
CIL 

Completed 2018 

Education -
Secondary 
Schools 

Remodelling of Unity 
College 

CS15:  Health and 
Education  

Blackpool Council £8 million Department for 
Education 

- - Completed 2014 

Education -
Secondary 
Schools 

Rebuilding of Collegiate 
High School (and merger 
with Bispham High School) 

CS15:  Health and 
Education 

Blackpool Council £12 million Department for 
Education 

- - Completed 2015 

Education and 
Skills – 
Further/Higher 
Education 

Refurbishment of 
Blackpool and Fylde College 
Bispham campus. 

CS15:  Health and 
Education 

Blackpool and the 
Fylde College 

£52 million ( 
this cost 
includes all 
college 
campuses) 

Learning and 
Skills Council 

- - Completed 2015 

Health Blackpool Victoria Hospital 
– Emergency Village 

CS15:  Health and 
Education 

Blackpool Teaching 
Hospitals 

£13 million Dept of Health & 
Social Care 

- - 2022 

 

Social Infrastructure Summary 
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Green Infrastructure  
 

 
3.12 Parks and Open Space 

3.12.1 Green Infrastructure is the network of open spaces, habitats, parks, landscaped 
areas and green highway frontages, cycle ways and pathways which enrich the quality of life 
of Blackpool’s communities. They support regeneration, add to the attractiveness of the 
town as a place to invest, improve and develop new facilities and make a vital contribution 
to the physical health and well-being of residents and visitors. 
 
3.12.2 The Council’s priority is to continue to ensure the protection and safeguarding of 
greenspace from development in line with longstanding national and local planning policy. 
Opportunities to create new greenspace in Blackpool are limited by the intensely urban 
nature of the area and a main focus of policy is therefore on improving and enhancing 
existing provision.   
 
3.12.3 The Green and Blue Infrastructure Strategy and Action Plan 2019-2029 is a ten year 
strategy to invest in Blackpool’s Green and Blue Infrastructure.  Blackpool Council aims 
enhance existing parks and open spaces and deliver new high quality green spaces and 
public realm.  
 
3.12.4 In addition, the Blackpool Open Space Assessment (2019) has assessed the quality, 
quantity and accessibility of recreational open space across Blackpool, and informed the 
allocations and policies in the Local Plan.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The main partners in Blackpool for the development and provision of green infrastructure 

include: 

Blackpool Council  
Environment Agency 
Landowners 
United Utilities 
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Figure 11:  Blackpool’s Green Infrastructure 
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3.12.4 In terms of current provision, there are 123.6 ha of parks and gardens in Blackpool.  
These are generally of a high standard, with four sites achieving green flag status.   In terms 
of amenity greenspace there is 28ha across Blackpool over 42 sites. Provision also includes;  

 
 Outdoor Sports Facilities - 196ha of this provision over 34 sites largely contributed to 

by three large golf courses. 
 

 Children’s Play parks -There are 22 such sites across the Borough providing extensive 
access.  The quality is being enhanced through improvements to existing sites. 

 
 Natural Greenspace - There are 138 ha of natural greenspace over 22 sites.  There is 

little provision of natural greenspace in the inner and south areas of the town. 
 

 The nationally protected 39 hectare Marton Mere SSSI on the eastern edge of 
Blackpool is one of the few remaining freshwater lakes in Lancashire.  There are ten 
other sites currently identified of local nature and conservation value.  Further 
information on these can be found in the Blackpool Nature Conservation Paper 
2012. 

 
 Allotments - There are 13.1ha in the Borough across 8 sites.  The distribution is 

uneven across Blackpool with no provision in the north or inner parts of the town. 
 
Stanley Park 
 
3.12.5 Stanley Park is a Grade II Listed Park and has sustained its Green Flag status for its 
fifth consecutive year. A strategic five year management plan has been prepared which sets 
out a series of actions/improvements to the park. 
 
3.12.6 A £60,000 grant has been awarded to the Council through SITA’s Enhancing 
Communities Funding Programme towards the upgrade of Stanley Park’s young children’s 
playground. This will be completed later in 2014. 
 
Marton Mere Nature Reserve 
 
3.12.7 The Council has been successful in securing £330,000 of funding from the Heritage 
Lottery Fund for a new Visitor Centre and a three year programme of specialist habitat, 
landscape and infrastructure improvements.  Negotiations between the Council and Bourne 
Leisure, who operate the adjacent holiday park, have resulted in an agreed lease for the 
visitor centre and funding for an annual Seasonal Ranger from 2016. 
 
Inner Blackpool  
 
3.12.8 Much of the inner areas of the town have limited access to greenspace and quality 
public spaces. South of the town has a relative lack of larger parks, while most of Blackpool 
has limited access to natural landscape areas for informal and recreational use. 
 
3.12.9 The Council is currently developing proposals for a series of green corridors linking 
the town’s deprived inner areas to Blackpool Town Centre.  This will encourage sustainable 
travel into the town centre and will have additional health and wellbeing benefits.  There are 
identified in the Lancashire Strategic Economic Plan. 
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3.12.10 The introduction of a much improved provision of visually interesting outdoor space 
and public realm will be an essential component of all future development and regeneration 
schemes throughout Blackpool. The regeneration schemes at Queens Park and Rigby Road 
(discussed further in section 4.5) both provide improved public open space.  The input of 
public artwork on the Promenade, the redesign of the George Bancroft Park, and the uplift 
given to the town centre through the St John’s Square development exemplifies and 
emphasises the essential value of Green Infrastructure. 
  
3.12.11 New green infrastructure, including public realm, and more formal sports and play 
provision will need to be provided in new developments in accordance with the Council’s 
approved standards. Revised Guidance will be prepared to review the current requirements 
in SPG11 “Open Space for New Residential Development” as part of a new Supplementary 
Planning Document. 
 
3.12.12 The Council has also prepared a Playing Pitch Strategy Update and a Green 
Infrastructure Strategy for Blackpool to guide the strategic direction of the town’s green 
space. 
 
 

3.13 Leisure Facilities 
 
3.13.1 Blackpool Council currently operates three sports centres in the Borough.  Blackpool 
Sports Centre, located near Stanley Park provides a number of indoor sporting facilities, 
including a multi-use sports.  The Palatine Leisure Centre has a swimming pool and provides 
a variety of fitness classes.    Moor Park Health and Leisure Centre has recently been 
extended to provide a new gymnasium and sports facilities. 
 
3.13.2 Indoor swimming pools are available at the Moor Park Health and Leisure Centre 
and Palatine Leisure Centre and additionally the Sandcastle Water Park. 
 
3.13.3 The Talbot and Brunswick (TAB) Health Village provides an integrated health and 
community facility which contains a multi-use games area, children’s play area and TAB 
sports barn. 
 
3.13.4 The Indoor Sports Facilities Review (2020) has confirmed that based on the 
population projections for the plan period up to 2027, the current indoor sports facilities 
within the Borough, taking into account the facilities available in adjacent local authority 
areas is such that there is no current need to allocate land for further provision for indoor 
sports facilities in the Blackpool Local Plan Part 2. However, this position will be kept under 
review and where deficiencies arise or facilities require support, planning contributions or 
other action to secure direct provision would be considered to ensure appropriate levels and 
quality of provision are maintained. 
 
 

Source: 

 Blackpool Green Infrastructure Strategy and Action Plan (2019) 

 Blackpool Open Space Assessment (2019) 

 Indoor Sports Facilities Review (2020) 
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Green Infrastructure Summary 
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Infrastructure  Scheme Relevant Policy Lead Cost Confirmed Funding Gap Potential 
Funding 

Timescale 

Informal 
Greenspace 

Marton Mere: 
New Visitor Centre 
3 year programme 
of improvements 

CS6:  Green Infrastructure 
CS7:  Quality of Design 
CS9:  Water Management 
CS10:  Sustainable Design 
and  Renewable and Low 
Carbon Energy 
 
 

Blackpool Council 
Bourne Leisure  

£330,000 Heritage Lottery Fund - - Completed 
2017 

Playgrounds Stanley Park: 
Refurbishment of under 
12’s playground 

CS6:  Green Infrastructure 
 

Blackpool Council 
Friends of Stanley 
Park 

£150,000 SITA Enriching Nature 
Programme 

£70,000 Ward Councillor 
 
CIL 
 

Completed 
2014 

Public Open 
Space 

Improvements to 
Layton Recreation 
Ground as part of the 
new Queens Park 
housing development 

CS6:  Green Infrastructure 
 

Blackpool Council £600,000 Blackpool Council - - 2020 

Playspace New green space and 
children’s’ play space  
as part of new  Rigby 
Road housing 
development 

CS6:  Green Infrastructure 
 

Blackpool Council 
Hollinwood Homes 

As part of 
overall 
development 

Hollinwood Homes  - - Phase 1 and 2 
of housing 
development  

Public Open 
Space 

TABINI / Gorton St / 
Harold Larkwood Park 

CS6:  Green Infrastructure 

 

Blackpool Council £200,000  Blackpool BetterStart 

£150,000 

Blackpool Council 
£50,000 

- - 2019 - 2020 

Public Open 
Space 

Anchorsholme Park 
development 

CS6:  Green Infrastructure United Utilities 

Blackpool Council 

 United Utilities - - 2020 
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CS9:  Water Management 

 

 

Playgrounds Mereside Play Spaces CS6:  Green Infrastructure Blackpool Council £170,0000 Blackpool BetterStart 

£135,000 

Blackpool Coastal 

Housing £35,000 

- - 2019 - 2020 

Playgrounds Grange Park Play Area  CS6:  Green Infrastructure Blackpool Council £75,000 Blackpool BetterStart 

£25,000 

Commuted Sums 

£23,000 

Housing development 

£27,000 

- - 2020 
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