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INTRODUCTION 

 
 

The Local Development Scheme  

 
The Council is required to keep up to date its Local 

Development Scheme (LDS) and post it on its 

website
1
.  

The LDS is a project plan’ setting out the production 

timetable for new and revised planning policy the 

Council is preparing  as part of its Local Plan.  

 This LDS covers the period from June 2014 to 

September 2018. 

 

1.0 The ‘Local Plan’ System 
 

1.1 This LDS provides a guide for the 

preparation of the Blackpool Local Plan.  The Local 

Plan is made up of various documents known as 

Development Plan Documents (DPDs) which set out 

the Council’s policies for achieving economic, social 

and environmental objectives where they affect the 

development and use of land.  These DPDs are 

statutory documents and are subject to rigorous 

procedures of community involvement, consultation 

and independent examination by the Planning 

Inspectorate on behalf of the Secretary of State.  

DPDs include: 

 

� The Core Strategy – sets out the strategic vision, 

objectives and spatial strategy for development 

of a local area, usually covering a period of 15 

years; 

� Site Specific Allocations or Area Action Plans – 

contain site specific allocations of land and 

policies related to these land allocations 

                                                           

1
 The production of an LDS is a requirement on Local Planning 

Authorities arising from the Planning and Compulsory Purchase 

Act 2004, as amended by Section 111 of the Localism Act 2011 

 

 

� Development Managements Plans – contain 

planning policies such as design or highway 

standards used to determine planning 

applications
2
 

1.2 Once adopted decisions on planning 

applications must be made in accordance with these 

DPDs unless material considerations indicate 

otherwise.   

 

1.3 In addition to the DPDs, the Council can 

produce: 

 

Supplementary Planning Documents (SPDs). These 

documents can cover a wide range of issues on 

which the planning authority wishes to provide 

further guidance to supplement the policies and 

proposals in their DPDs.  They are not subject to 

independent examination but the preparation 

process does involve public consultation prior to 

adoption.  The Planning Act 2008 removed the 

requirement to include SPDs within the LDS, 

however reference to existing and proposed SPDS 

have been included in this LDS, to provide a full 

picture of planning policy coverage in Blackpool. 

 

1.4 The Council also has to prepare: 

A Statement of Community Involvement (SCI) – This 

document sets out the Council’s approach to 

involving the community and other stakeholders in 

the preparation, review and alteration of all DPDs, 

SPDs; and in development management decisions on 

planning applications.   

Authority Monitoring Reports – The Council has a 

statutory duty to publish an Authority Monitoring 

Report (AMR) (formerly the Annual Monitoring  

                                                           

2
 The current system was put in place by the Planning and 

Compulsory Purchase Act 2004 where Local Plans were 

previously known as Local Development Frameworks. 
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Report) at least every year to see whether its 

policies are being delivered effectively and whether 

the policies themselves are effective.  This enables 

the Council to see if there are any issues or problems 

with the delivery of policies and work to address 

them.  The AMR also monitors the progress of the 

Council through the work programme contained in 

the LDS.   

 

1.5 This LDS includes the following information:  

 

���� The Blackpool Local Plan (2006) – saved policies 

(saved policies are those that will continue to be 

used in determining planning applications until 

they are replaced by policies in the new Local 

Plan) ; 

���� Details of the progression of the new Blackpool 

Local Plan Part 1: Core Strategy 2012-27 to 

adoption. 

���� Details of the new Blackpool Local Plan Part 2: 

Site Allocations and Development Management 

Policies DPD preparation and timetable; 

���� Proposed SPDs –  Affordable Housing, Green 

Infrastructure Framework; Sustainable Drainage; ; 

���� Resources available, within Blackpool to prepare 

the  Local Plan documents;  

���� Potential risks to the timely achievement of the 

work programme set out in this LDS and how 

these risks are to be managed.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

What comprises the Development Plan for 

Blackpool? 

When Blackpool Council determines planning 

applications it must do so in accordance with the 

Development Plan for the Blackpool area, unless there 

are material considerations which indicate otherwise.   

There are a number of documents which as at June 

2014 formally make up the ‘Development Plan’ for 

Blackpool: 

� Blackpool Local Plan (2006) (saved policies only). 

The saved policies of the Blackpool Local Plan 

(2006) remain formal development plan policies 

for the Blackpool area at the time of preparation 

of this LDS.  A list of the policies is set out in 

Appendix A. 

� Joint Lancashire Minerals and Waste Core Strategy 

(2009) 

� Joint Lancashire Minerals and Waste Site 

Allocations and Development Management 

Policies (adopted September 2013) 

Policies in the emerging Blackpool Local Plan Part 1: 

Core Strategy also carry some weight and where 

appropriate are taken into account in determining 

planning applications.   

On 27 March 2012 Government issued its National 

Planning Policy Framework (NPPF), which largely 

replaces all previous government national planning 

guidance. The NPPF is available on the Communities 

and Local Government website.  The NPPF is not a 

‘development plan’ in a legal sense but it is a material 

consideration when determining planning applications 

where local policy is considered out of date. 
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Note on Minerals and Waste 

1.6 The Council has a joint arrangement with 

Lancashire County Council and Blackburn with 

Darwen Borough Council whereby the three 

authorities jointly produce Minerals and Waste 

planning policy.  In practice the large majority of the 

work is carried out by Lancashire County Council 

staff and the two unitary authorities make a financial 

contribution to the County Council.  The process is 

steered at officer level by a technical officer’s group 

and a chief officer’ group consisting of one 

representative from each authority. At Member 

level the process is steered by a Joint Advisory 

Committee.  A separate Development Scheme exists 

for the joint Minerals and Waste planning 

documents.    
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2.0 THE BLACKPOOL LOCAL PLAN 2001-2016 (Adopted 2006) 

2.1  The Blackpool Local Plan was adopted on 

9th June 2006.  The policies contained within this 

Plan were all automatically saved for a period of 3 

years from adoption. The Secretary of State agreed 

that all but three of the policies in the Plan should be 

saved beyond June 2009 and these policies still form 

part of the Development Plan until such time as they 

are replaced by policies contained within the new 

Blackpool Local Plan.  

 

2.2 The three policies not saved are Policy HN1 

(Housing Requirement), Policy RR5 (Casinos) and 

Policy RR6 (Key Tourism Investment sites Within the 

Resort Core).   All the saved policies from the 

Blackpool Local Plan (2006) are listed in Appendix A. 

Included in the listing is an indication as to which 

policies in the emerging new Blackpool Local Plan 

Part 1: Core Strategy will replace them. 

 

2.3 Supplementary Planning Guidance (SPG) 

linked to the ‘saved’ policies and adopted by 

Blackpool Council remains in force until the policies 

are replaced. The following is a list of adopted SPGs: 

 

SPG2 
Alterations and Extensions to Holiday               

Accommodation  Premises 
1992 

SPG3 A3 Food and Drinks Uses 2004 

SPG4 Private Day Nurseries 1992 

SPG5 External Shutters 1994 

SPG6 Shopfronts and signs 1995 

SPG7 
Forecourt Trading Canopies – Lytham 

Rd. 
1999 

SPG11 

Open Space Provision for New 

Residential Development and the 

Funding System 

1999 
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3.0 THE NEW BLACKPOOL LOCAL PLAN 2012-2027 
 

 

Part 1: Core Strategy 
 

3.1 The Core Strategy is already under 

preparation. Public consultation on the Revised 

Preferred Option took place in June and July 2012.  

The Proposed Submission Core Strategy is 

programmed for ‘Publication’ consultation in July 

and August 2014 with submission of the document 

to the Secretary of State in December 2014. 

3.2 The Core Strategy is a key planning 

document for Blackpool, covering the whole of the 

Borough.  It sets out where new development such 

as housing, employment, retail and leisure should be 

located to meet Blackpool’s future needs to 2027.  

The Strategy also identifies which areas within 

Blackpool will be regenerated protected or 

enhanced; and sets out development principles such 

as design and affordable housing. 

The Table 1 sets out the overall timetable for the 

remaining stages of the Core Strategy preparation to 

adoption. 

 

3.3 Table 1 and Table 2 (which follows on page 

5) are colour coded, highlighting the DPD 

preparation stages and alignment with Town and 

Country Planning (Local Planning) (England) 

Regulations 2013 as follows: 

  

 

 

 

 

 

 

 

 

Table 1 

Task Timescale 
 

Core Strategy Proposed 

Submission document for 

Publication Consultation 

 

July/August 2014 

 

Review publication stage 

and prepare responses to 

representations and 

prepare for submission 

 

September / 

November 2014 

 

Submission to Secretary of 

State 

 

December 2014 

 

Examination  

 

April /May 2015 

 

Inspector’s Report 

 

July 2015 

 

Adoption by Full Council 

 

September 2015 

 

Public Participation (Regulation 18)……………………………………………………………………………………..  

Publication of the DPD and Representations (Regulations 19 and 20)…………………………………..  

Submission of DPD (Regulation 22)………………………………………………………………………………………  

Examination in Public (Regulations 23 and 24)……………………………………………………………………..  

Inspector’s Report (Regulation 25)……………………………………………………………………………………….  

Adoption (regulation 26)………………………………………………………………………………………………………  
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Part 2: Site Allocations and Development 

Management Policies DPD 

3.4 To support the delivery of the Core Strategy, 

the Sites Allocations and Development Management 

Policies set out: 

���� Site allocations: sites to be allocated for 

development for particular land uses, (for 

example, housing, employment, traveller sites). 

The intention is to provide clarity to planning 

applicants and the community regarding the 

land uses that, in principle, are acceptable to the 

council on specific sites.  

���� Designations: land which should be safeguarded 

(e.g. for open space; areas of important 

biodiversity, transport infrastructure) or where 

specific policies apply (e.g. local centres). 

���� Development Management policies: detailed 

planning policies which will be used by the 

Council when assessing planning applications. 

The Development Management policies offer 

detailed, often criteria-based policies in areas of 

policy where further detail is needed beyond 

that contained in the Core Strategy. The 

Development Management policies do not cover 

all policy areas, where principles for 

development are addressed by national or Core 

Strategy policies, they are not repeated.   

3.5 Table 2 set out the overall timetable for 

the production of the Site Allocations and 

Development Management Policies DPD. 

The Policies Map 

3.6 The Policies Map illustrates land-use 

designations defined by planning policy, such as 

Green Belt, and site specific allocations, such as 

housing sites, employment sites, public open space.  

The policies Map will be prepared along side the Site 

Allocations and Development Management Policies 

DPD, following the same timetable. 

Table 2 

Task Timescale 
Evidence /Information 

gathering/stakeholder 

consultations and 

preparing a draft plan  

September 2015 to 

December  2016 

Proposed Submission - 

Publication stage 

consultation 

April/May 2017 

 

Review publication stage 

and prepare responses to 

representations and 

prepare for submission 

 

June/September 

2017 

 

Submission to Secretary of 

State 

 

October 2017 

 

Examination  

 

February 2018 

 

Inspector’s Report 

 

April  2018 

 

Adoption by Full Council 

 

June 2018 

 

3.7 Detailed schedules for the Core Strategy and 

Site Allocations and Development Management 

Policies DPD are set out in Appendix 2. 

Evidence Base 

 

3.8 The strategies, policies and proposals in the 

Local Plan must have a robust evidence base.  

Original research to gather local evidence to under 

pin the proposals in the Core Strategy has been 

carried out or commissioned by Blackpool Council.  

The evidence base documents can be accessed via 

the Council’s website: 

http://www.blackpool.gov.uk/Residents/Planning-

environment-and-community/Planning/Planning-

policy/Blackpool-local-plan/New-Blackpool-local-

plan.aspx  
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Sustainability Appraisals and Habitat Regulations 

Assessments 

 

3.9 The development of DPDs is also informed 

by sustainability appraisals. This iterative process 

develops alongside the preparation of a DPD (and in 

some cases SPDs) to assess the economic, social and 

environmental effects of the policies and proposals 

in the DPD. The document incorporates the 

requirements of Strategic Environmental 

Assessment as required by EU SEA Directive 

2001/42.4.9. 

3.10 Local authorities are also required to carry 

out Habitat Regulations Assessment which is a 

screening process required by law to protect 

European Sites of Biological Importance in the region 

as part of the planning process under the Habitats 

Directive. This work should be carried out alongside 

the DPD preparation to inform the policies and 

proposals the documents contain. 
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4.0 OTHER DOCUMENTS 
 

Supplementary Planning Documents 

4.1 Supplementary Planning Documents (SPDs) 

offer local planning authorities the opportunity to 

add guidance on specific policy areas.  The purpose 

of SPDs is to provide guidance on the interpretation 

and implementation of relevant planning policies 

particularly in the Core Strategy.  They form part of 

the Local Plan.  

4.2 The following SPDs have been adopted: 

Leisure Quarter Development Brief 2011 

Holiday Accommodation 2011 

New Homes from Old Places 2011 

Extending Your Home 2007 

Talbot and Brunswick Neighbourhood 

Planning Guidance 
2006 

Talbot Gateway Planning Brief 2006 

 

4.3 The following SPDs are proposed.  Changing 

circumstances or emerging issues may result in the 

addition or removal of SPDs from this list: 

 

Affordable Housing 
Under preparation. Expected 

adoption 2015 

Green Infrastructure  Commencement 2015 

Sustainable Drainage Commencement 2015 

 

 

 

 

 

Annual Monitoring Report 

4.4 The latest Authority Monitoring Report 

(AMR) for Blackpool Council was published in 2013.  

It is intended that this will be updated and published 

Autumn 2014. The Council is required to produce an 

AMR in line with Section 113 of the Localism Act 

2011. 

. 

4.5 The AMR is a tool for monitoring planning 

policy production and implementation and informs 

the Local Plan process.  In order for the Council to 

know whether planning policies should be retained, 

amended or discarded, it is important to ensure: 

� Policies are properly implemented 

� Policies are helping achieve objectives and 

targets in the Local Plan 

� Policies are not having other unintended 

consequences 

� The evidence, assumptions and objectives on 

which policies are based remain relevant 

 

4.6 The AMR assesses progress in preparation 

and implementation of planning policies against the 

local planning authority’s published Local 

Development Scheme. The policies are also assessed 

against the delivery of national and local policy 

objectives.   The current AMR can be accessed via 

the Council’s website: 

http://www.blackpool.gov.uk/Residents/Planning-

environment-and-community/Planning/Planning-

policy/Blackpool-local-plan/Evidence-base.aspx 

 

Statement of Community Involvement 

4.7 The Council’s Statement of Community 

Involvement (SCI) is currently being updated. 

Consultation will be carried out on the proposed 

updated version in July/August 2014 following which 

it is anticipated that it will be adopted Autumn 2014. 
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4.8 The SCI sets out how and when the 

community and other stakeholders will be consulted 

on the preparation and revision of planning policy 

documents and how the community will be 

consulted on planning applications.  

 

4.9 The Planning and Compulsory Purchase Act 

2004 requires the local planning authority to 

prepare a ‘Statement of Community Involvement’ 

which seeks to ensure the active, meaningful and 

continued involvement of the local community and 

stakeholders throughout the planning process.  The 

Council first adopted its SCI in 2007 and we are now 

updating this document to comply with new 

legislation. 
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5.0 RESOURCES  

 

Staffing 

 

5.1 The Blackpool Local Plan will be produced by 

the Development Plans and Projects Team of 

Blackpool Council.    The team comprises: 

� Planning Manager 

� 3x Planning Officers 

� 1x Graduate Planner 

� 1x Monitoring Officer 

5.2 The team will take the lead role in 

developing the Local Plan and project managing its 

preparation.  The Team will liaise closely with a 

number of other Council sections for expertise in 

developing the Plan including: 

� Development Management 

� Housing 

� Economic Development  

� Transport 

� Culture and Heritage 

� Public Health  

� Education 

� Parks 

 

5.3 Consultants will be engaged on specific 

projects where there is a lack of capacity or in-house 

expertise. In the past this has included for example 

Retail studies and Gypsy and Traveller 

Accommodation Assessments.   

5.4 The Development Plans and Projects Team 

will be responsible for the following: 

� The finalisation of the Blackpool Local Plan Part 1 

Core Strategy; the preparation of the Blackpool 

Local Plan Part 2 Site Allocations and 

Development Management Policies  and  

Supplementary Planning Documents; 

 

 

 

 

 

� All monitoring required to prepare the Annual 

Monitoring Report; 

� The preparation of all evidence base work for the 

Local Plan and other documents; 

� Preparation of the updated Statement of 

Community Involvement; 

� Advising the Council's Development Control 

Team on the interpretation of planning policies 

and, where necessary attending planning 

appeals; 

� Responding to new Government Planning Policy 

Statements, and other Government strategies 

and plans; 

� Responding to planning documents produced by 

adjacent authorities and agencies 

� Involvement in the preparation of other key 

Council strategies and documents 

 

Budget 

5.5 The cost of producing the documents within 

the LDS will be met from existing and future service 

budgets.  Joint funding and support in kind will be 

actively sought by the department from external 

organisations, for example with neighbouring local 

authorities, wherever there is a mutual interest in 

the work being carried out. 
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6.0 RISK ASSESSMENT OF DELIVERING LOCAL PLAN PROGRAMME  

 

6.1 In preparing the LDS, the main risks to 

programme slippage are:  

� Changing Legislation – The risk of changing 

legislation during the preparation of the Local 

Plan is a challenge. Publication of national policy 

statements can generate new issues that the 

Local Plan or its preparation must address, 

sometimes causing delay.   

Mitigation This impact will be minimised by 

attending events, liaising with the relevant 

Government department, keeping up-to-date 

with new policy and legislation and assessing how 

this may impact on the Local Plan. This is largely 

out of the authority’s control.  

� Capacity of the Planning Inspectorate - to cope 

with demand nationwide – Delays could be 

caused if the Local Plan takes longer than 

expected in the Examination process.   

Mitigation The risk can be mitigated by keeping 

in touch with the Inspectorate and advise them 

of requests for Examinations at the earliest 

possible time. However, this risk is largely out of 

the authority’s control.  

� Other External Bodies – The planning system 

involves complex arrangements for co-operation, 

consultation, engagement and evidence 

gathering.  Failure on the part of other bodies to 

respond on time or to provide inadequate 

responses which require subsequent clarification 

could cause significant delay to work 

programmes.   

Mitigation The risk can be mitigated by 

programming work to accommodate likely delays  

� Joint Working – Difficulty of achieving joint 

working with other local authorities on evidence 

base and ensuring that the Duty to Co-operate is 

fulfilled.   

Mitigation Clear working arrangements and 

strong programme management can mitigate 

against this risk.  

� Staff turnover/absence – Individual absences 

due to leave, personnel changes or sickness can 

cause delays in document production.  Staff could 

leave the authority and could be difficult to 

replace, therefore causing delays to 

documentation production.   

Mitigation: 

���� Local Plan timetable should be set on realistic 

basis taking into account the staff resources 

available 

���� Ensure quick replacement of staff  

���� Flexibility of staff within the Planning Service 

enabling secondment from other planning-

related teams in the Council to help with 

workload 

���� Some elements of work can be undertaken by 

consultants 

���� Difficulties of staff recruitment and retention 

can be addressed by provision of better pay 

and reward packages  

 

� Political Direction/Management – members 

requiring late amendments to proposed 

documents 

Mitigation – Early consultation and information 

sharing with Members to reduce the likelihood of 

late amendments being required. 

� Soundness – Local Plan DPDs or other documents 

fail test of soundness which would significantly 

delay process 
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Mitigation Ensure robust evidence base and have 

regard to the soundness self-assessment toolkit 

and procedural implications.  

� Legal Challenge – Legal challenge to document 

could see Local Plan DPDs quashed. 

Mitigation – Ensure procedures, Acts and 

Regulations are complied with. 
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APPENDICES 

Appendix 1: Saved Local Plan (2006) Policy List 

Local Plan Policy 
To be superseded by 

adopted Core Strategy 

Policy 

To continue to be 

a Saved Local Plan 

Policy 

Reshaping the Resort 

RR1  Visitor Attractions  Saved 

RR2  Visitor Accommodation CS21, CS23  

RR4  Amusement Arcades and Funfairs  Saved 

RR7  Promenade Frontages within the Resort Core CS17, CS21, CS23  

RR8 Resort Neighbourhoods CS12, CS21, CS23  

RR9 Resort Neighbourhoods - Development Proposals 

Involving the Loss of Holiday Accommodation 

CS12, CS22, CS23  

RR10 Resort Neighbourhoods - Change of Use to Holiday 

Accommodation 

CS12, CS23  

RR11 Central Promenade and Seafront  Saved 

RR12 Other Promenade Areas  Saved 

RR13 Central Corridor CS5, CS22  

RR14 Lytham Road / Bloomfield Road, Chapel Street, Central 

Drive and Dickson Road 

CS5, CS22  

RR15 Blackpool Zoo  Saved 

RR16  Norbreck Castle CS23  

Establishing a Thriving Sub-Regional Centre 

SR1  Hounds Hill  Saved 

SR2  Winter Gardens CS18  

SR3  Blackpool North Transport Development Area CS19  

SR3A  New Car Park Deleted  

SR4  Cookson Street / King Street Deleted  

SR5  Principal Retail Core  Saved 

SR6  Retail / Cafe Zone  Saved 

SR7  Mixed Use Zone  Saved 

SR8  Leisure Zone  Saved 

SR9  Use of Upper Floors  Saved 

SR10  Town Centre Traffic Distribution and Access to Car 

Parking 

CS5  

SR11  Pedestrian, Cyclist and Public Transport Priority CS5  

Lifting Quality in the Built Environment 

LQ1  Lifting the Quality of Design  Saved 

LQ2  Site Context  Saved 

LQ3  Layout of Streets and Spaces  Saved 

LQ4  Building Design  Saved 

LQ5  Public Realm Design  Saved 

LQ6  Landscape Design and Biodiversity  Saved 
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LQ7  Strategic Views  Saved 

LQ8  Energy and Resource Conservation CS10,   

LQ9  Listed Buildings  Saved 

LQ10  Conservation Areas  Saved 

LQ11  Shopfronts  Saved 

LQ12  Security Shutters  Saved 

LQ13  Advertisements and Signs  Saved 

LQ14  Extensions and Alterations  Saved 

LQ15  Telecommunications Development  Saved 

Homes for Every Need 

HN2  New Housing Allocations CS2, CS25  

HN3  Phasing CS2  

HN4  Windfall Sites  Saved 

HN5  Conversions and Sub-divisions  Saved 

HN6  Housing Mix CS13  

HN7  Density CS13  

HN8  Affordable and Specialist Needs Housing CS14  

HN9  Gypsies and Travelling Showmen CS16  

Balanced and Healthy Communities 

BH1  Neighbourhoods CS12  

BH2  Talbot and Brunswick Priority Neighbourhood  Saved 

BH3  Residential and Visitor Amenity  Saved 

BH4  Public Health and Safety  Saved 

BH5  Protection of Public Open Space  Saved 

BH6  New Open Space Provision  Saved 

BH7  Playing Fields and Sports Grounds  Saved 

BH8 Open Land Meeting Community and Recreational 

Needs 

 Saved 

BH9  Allotments  Saved 

BH10  Open Space in New Housing Developments  Saved 

BH11  Shopping and Supporting Uses - Overall Approach CS4  

BH12 Retail Development and Supporting Town Centre Uses CS4  

BH13  District Centres  Saved 

BH14  Local Centres  Saved 

BH15 Change of Use of Premise Outside the Defined Centres  Saved 

BH16 Shopping Development Outside Existing Frontages  Saved 

BH17 Restaurants, Cafes, Public Houses, Hot Food Saved 

Take-Aways 

 Saved 

BH18  Amusement Centres  Saved 

BH19  Neighbourhood Community Facilities  Saved 

BH20  Provision of New Community Facilities CS11, CS12, CS15  

BH21  Protection of Community Facilities  Saved 

BH22  Victoria Hospital  Saved 

BH23  Blackpool and Fylde College  Saved 

BH24 Residential Institutions and Community Care 

Residential Use 

 Saved 
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Diversifying the Local Economy 

DE1  Industrial and Business Land Provision  Saved 

DE2  Industrial Improvement Zones  Saved 

DE3  Mixed Use Industrial Zones  Saved 

DE4  Outside the Defined Industrial / Business Estates  Saved 

Conserving the Natural Environment 

NE1  Development within Green Belt  Saved 

NE2  Countryside Areas  Saved 

NE3 Replacement Dwellings and Extensions in the 

Countryside 

 Saved 

NE4 SSSIs  Saved 

NE5  Other Sites of Nature Conservation Value  Saved 

NE6  Protected Species  Saved 

NE7 Sites and Features of Landscape, Nature Conservation 

and Environmental Value 

 Saved 

NE8  Urban Greenspace  Saved 

NE9  The Coast and Foreshore  Saved 

NE10  Flood Risk  Saved 

Accessibility and Safe Journeys for All 

AS1  General Development Requirements  Saved 

AS2 New Development with Significant Transport 

Implications 

 Saved 

AS3  Provision for Walking and Cycling  Saved 

AS4  Provision for Public Transport CS5  

AS5  Traffic Management  Saved 

AS6  Road Schemes Deleted  

AS7  Aerodrome Safeguarding  Saved 

Planning Obligations 

PO1  Planning Obligations CS11  

 

 

 

 

 

 

 

 

 

 

 

 

 



 19 

Appendix 2 

SCHEDULE OF PLANNING POLICY DOCUMENTS TO BE PRODUCED 

 

Document Name Status Expected Adoption Date 

Blackpool Local Plan Part 1: Core Strategy  2012-2027 In progress 2015 

Geographical 

Coverage 

Whole  Borough   

Document 

Details Role and Content:  Key planning document which sets out the main planning context of the 

Borough and includes a  long term spatial vision and objectives; a spatial strategy and policies 

and implementation/monitoring plan to ensure the right type of development will occur in 

the right location to meet Blackpool’s needs.   The Core Strategy partially replaces the 2006 

Blackpool Local Plan.  However, many policies contained within the local plan have been 

‘saved’ and will continue to apply until they are replaced by policies within the Development 

Plan Documents as they emerge.   

Status: DPD 

Chain of Conformity: The Core strategy should conform with the National Planning Policy 

Framework (NPPF).  Any additional DPDs or SPDs and any Neighbourhood Plans should 

conform with the Core Strategy DPD. 

 

Timetable  

Issues and Options………………………………………………………… 

Preferred Option…………………………………………………………… 

Revised Preferred Option ……………………………………………… 
���� Publication stage consultation…………………………………… 
���� Review publication stage and prepare responses to 

representations and prepare for submission………………. 
���� Submission…………………………………………………………………. 
���� Examination……………………………………………………………….. 
���� Inspector’s Report ……………………………………………………… 
���� Adoption…………………………………………………………………… 

 

 

June 2008 

April 2010 

May 2012 

July/August 2014 

 

September/November 2014 

December 2014 

April/May 2015 

July 2015 

September 2015 

 

Arrangements 

for Production 

Prepared by Development Plans and Projects team 

Input from other Council Services 

Input and approval from Members via Executive  and for submission and adoption – Council 
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Document Name Status Expected Adoption Date 

Blackpool Local Plan Part 2: Site Allocations and 

Development Management Policies DPD  

(including updated Policies Map) 

 

Not yet started 2018 

Geographical 

Coverage 

Whole  Borough   

Document 

Details Role and Content: To support the delivery of the Core Strategy sets out site allocations for 

different types of development, designations to safeguard land or where specific policies 

apply and detailed planning policies which will be used by the council when assessing 

planning applications. 

Status: DPD 

Chain of Conformity: The Site Allocations and Development Management Policies DPD should 

conform with the National Planning Policy Framework (NPPF) and the Core Strategy DPD.  Any 

additional SPDs should conform with the Core Strategy and the Site Allocations and 

Development Management DPD. 

 

Timetable  

���� Evidence /Information gathering; stakeholder consultations 

and preparing a draft plan……………………………………………………… 

  

���� Proposed Submission - Publication stage consultation……………. 

���� Review publication stage and prepare responses to 

representations and prepare for submission………………………….. 

���� Submission to Secretary of State……………………………………………. 

���� Examination ………………………………………………………………………….. 

���� Inspector’ Report…………………………………………………………………… 

���� Adoption by Council………………………………………………………………. 

 

 

 

September 2015 to 

December 2016  

April/May 2016 

 

June/September 2017 

October 2017 

February 2018 

April 2018 

June 2018 

Arrangements 

for Production 

Prepared by Development Plans and Projects team 

Input from other Council Services 

Input and approval from Members via Executive, and for submission and adoption – Council 
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* The adoption of the Affordable Housing SPD will await the outcome of the Examination of the Core Strategy to ensure 

Policy CS1 is found sound. 

Document Name Status Expected Adoption Date 

Affordable Housing Supplementary Planning Document  Under 

preparation 

2015 

Geographical 

Coverage 

Whole Borough    

Document 

Details Role and Content: Provide further guidance on the delivery of affordable housing within 

market housing schemes 

Status: SPD 

Chain of Conformity: The Affordable Housing SPD should conform with the Core Strategy DPD 

in particular Policy CS1: Affordable Housing; and the NPPF 

Timetable � Evidence /Information gathering and preparing a draft SPD….. 

���� Consultation on Draft SPD……………………………………………………… 

���� Response to representations and preparing final SPD……………. 

���� Adoption by Council………………………………………………………………. 

 

Completed  

Winter 2014 

Spring 2015 

August 2015* 

 

Arrangements 

for Production 

Prepared by Development Plans and Projects team 

Input from other Council Services 

Input and approval from Members via Executive 

 

Document Name Status Expected Commencement  

Green Infrastructure Supplementary Planning Document  Not yet Started 2015 

Geographical 

Coverage 

Whole Borough    

Document 

Details 

Role and Content: This SPD will set out the future strategy for the development of green 

infrastructure (GI) within Blackpool by assessing the town’s current GI and looking at areas 

which can be improved and where there are gaps in the current provision which need to be 

addressed in the future, ensuring a green and sustainable future for the town.  It will describe 

the priorities for green infrastructure improvement and highlight priority actions to be taken.  

The document will provide guidance to applicants and developers to ensure that proposals for 

development make the most of opportunities to improve existing and create new green 

infrastructure. 

 

Status: SPD 

Chain of Conformity: The Green Infrastructure SPD should conform with the Core Strategy 

DPD and the NPPF. 

Timetable To be confirmed   

Arrangements 

for Production 

Prepared by Development Plans and Projects team 

Input from other Council Services 

Input and approval from Members via Executive 
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Document Name Status Expected Commencement  

Sustainable Drainage SPD  Not yet Started 2015 

Geographical 

Coverage 

The boroughs of Blackpool Fylde and Wyre    

Document 

Details 

Role and Content: Yet to be confirmed pending  the publication of further guidance on the 

use of Sustainable Drainage Systems and the findings of the Surface Water Management 

Plans for the three authorities. 

 

Status: SPD 

Chain of Conformity: The Sustainable Drainage should conform with the Local Plans of the 3 

authorities and the NPPF. 

Timetable To be confirmed   

Arrangements 

for Production 

Joint working – Blackpool Council, Lancashire County Council, Fylde Borough Council, Wyre 

Borough  

Input from other Council Services 

Input and approval from Members via Executive 

 


